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DISCLAIMER

This report is the product of the Army Materiel Command Com-
mittee-Armament, an ad hoc committee formed by the Commander, US
Army Materiel Command. It responds to a Department of the Army
requirement to study the recommendation of the Army Materiel
Acquisition Review Committee (AMARC) regarding establishment of
an Armament Development Center. It presents alternative concepts,
not detailed plans. It is advisory in nature and reflects

neither official policy nor approved plans of the Department of
the Army. The Secretary of the Army has directed that it be
released to interested Members of Congress for their review and

comment.
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.Directorate.._

ARMAMENT DEVELOPMENT CENTER STUDY AND CONCEPT PLAN

PREFACE

1. Introduction. This study is the product of an extensive effort
to develop a concept plan for the creation of an Armament Develop-
ment Center (ADC). - Creation of an ADC was one of the principal
recommendations made by the Army Materiel Acquisition Review Com-
mittee (AMARC), a group assembled by the Secretary of the Army to
review the acquisition process,

2. Purpose. AMARC recommended that within AMC, management of new

weapon systems and major product improvements should be separated
from management of logistics functions. More' specifically,  that
committee's report recommended ¢reation of an "Armament Develop-
ment Center at a single location, through an'evolutionary process,
by consolidating selected elements of Frankford, Picatinny, Rock
Island, and Watervliet Arsenal RD&E activities together with the
Ballistic Rese?rch Laboratory and portions of the ARMCOM RD&E

AMARC listed the following advantages to be achieved
ultimately by this consolidation'

"(1) ‘More effective 'critical mass' of technical
talent, expediting consultation, broadening career
~opportunities and facilitating civilian personnel
management

(2) Large demanding missions challenging the
work force, providing them a sense of valuable contri-
bution, stabilizing installation funding fluctuations,
and minimizing invention of insignificant 'job
security' efforts.

(3) More effective equipment being fielded at
less overall cost resulting from reduced in-house
manpower, closer coordination of subsystem develop-
ments, savings in travel expenditures, and more -
efficient transfer of systems technology to industry.

~(4) - Substantially faster response to intensified
needs or critical problem areas due to greater flexi-
bility of scientific and engineering resources.

1/ Report of the AMARC, Vol II, 1 Apr 74, Para‘4a, Page VI-21




(5) Expanding opportunities for innovative and
creative ideas to surface for pctential miiitary
- application. :

(6) More realistic estimating of program
options, risks, performance, and schedules by more
effective coupling of internal expertise to the
acqsisition process.

(7) Reduction in overhead costs resulting . .
from shared and more fully utilized support activities,
such as security, safety, quality assurance, drafting, :
and machine shops.” ,

3. Assnggtians.

a. Initial assumptions. ﬁn 28 May 19?6 ‘Headquarters, . AHS
issued a letter (Annex A) directing that this study be made and
providing guidance which included the following assumptions:

ﬁreate'sn'srganizationaliy separate development center.

The development center will be responsible for

~ the development of a system and for its acquisition
until it has been fielded. After a system has been
fielded, the center will continue to provide technical
and Technical Data’ Package (TDP) support to the .
Armament Command. :

b. Aﬁditional Assumptions. The following assumgticns have been
added in developing a concept plan for the Armament Bevelopment
Center: . ; ,

The development center will require significantly
fewer personnel than the RD&E elements now in the .
armament community.

The recommended site for the aentér need not
necessarily be an AHE or Department of the. Army
installation.

4., Logistics. AMARC made a corollary recommendation on creation
of centers which would be responsible for the logistics functions.
Volume 4 of the present study examines the concept of an Armament
Logistics Command (ALC) which would be the counterpart to the ADC.

5. Study Plan. The size, complexity, and importance of the
armament community dictated the need for a comprehensive concept
plan supported by an in-depth study to organize, populate and site
the proposed ADC. In the process, this study would also test the

. ®




feasibility of the plan. The study effort placed emphasis on the
following areas: R '

a. The Current Organization. Gathering and analyzing
statistical and verbal information needed for a comprehensive study
and detailed description of the organizations currently performing
the armament development and readiness functions; studying the effects
which proposed changes will have on the existing structures and
operations, with particular attention to insuring that the readiness
function is not adversely affected.

b. Concepts for an ADC. Developing alternative concepts for
an Armament Development Center, taking a broad approach and making
extensive use of consultants and visits; defining early the purpose
and functions of such a center; developing organizational patterns
which will provide close ties to the users, will be output oriented,”
and will foster scientlfically based innovation in both research
and application. : '

c. Sites and Resources. Developing criteria for site selection,
giving consideration to current AMC facilities, to other DOD sites
which may become available, and to locations not now under DOD
control; analyzing data developed and visiting prospective sites;’
determining the cost and other impacts associated with locating -
proposed organizational alternatives at selected candidate sites.

d. Economic Analysis.  Preparing a sound economic analysis
and examination of economic and other impacts to provide comparisons
of all relevant aspects of the alternatives and facilitate the
selection of the best alternative; insuring that the analysis meets
the rigorous standards of the anticipated audiences; making comparative
evaluations of economic and other impacts, particularly on affected
local communities.

e. Concept for an ALC. Examining the logistics residual to
insure the viability of the total armament community; developing a
concept plan for the establishment of an ALC to include missions,
functions, concept of operations, outline of organization, relation-
ships and key interfaces with the ADC and others, adjustments in key
areas (facilities, personnel, and budgets), closures, consolidations,
reductions, realignments, estimates of costs and savings, and a
phased implementation plan.

6. Organization. The Chairman organized his committee along these
lines of emphasis, employing as many as 25 full-time professionals

at the height of the study effort (Annex B). Assisting and broadening
this effort were a second group of individuals from within the Army's
armament community and a third group of recognized experts from out-
Side the Army who worked particularly on concepts for an ADC.




They are listed in Annex II-A. Individuals were selected onh the basis
of their knowledge and experience in armament matters or in the manage-~
ment of large research and development activities. Two of the consult-
ants are from research and development activitieés and served on the
Science and Technology Team of the AMARC, the element that recommended
creation of the development center; two are from industry; and one is
from the Office of the Director of Defense Research and Engineering.
One of the industry members alsoc serves on the Army Scientific Advisory
Panel. ‘ -

7. Assessment. The views of these and many others, including arsenal
employees visited at their work and community representatives, were
given careful consideration. The opinions reflected throughout the
study and the final evaluation represent the best judgement of the
study committee which for seven months gathered and weighed this
comprehensive collection of data and expert opinion. .
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CHAPTER I

CURRENT ARMAMENT COMMUNITY

SECTION A: Introduction.

1. Purpose. " The purpose of this chapter is to describe the present
system for acquiring armaments as a basis for evaluating the»merits
of the AMARC recommendation and as a first step in "evolving' an

" Armament Development Center (ADC) from elements of this system.
Strengths and weaknesses of the current system derived from the
study are included in the discussion as appropriate.

2. "Armament Community” - Definition. In this study it has been
assumed (as apparently AMARC assumed) that the ADC will be respon-
sible for the development of armaments currently assigned to the
Armament Command (ARMCOM); the portion of ARMCOM Regulation 10-1

that depicts ARMCOM's mission and major functions is shown in

Annex I-A. The "armament community' is assumed to include ARMCOM,

- the ARMCOM Project Managers, plus the Ballistic Research Laboratories
(BRL).  Activities such as the Army Research Office, the Human
Engineering Laboratory, the Foreign Science and Technology Center,
and others, that influence the development of armaments were not
considered for inclusion in an ADC at this time and hence, were not
studied in detail. The Harry Diamond Laboratories (HDL) elements
devoted to armaments and the Project Manager for Munitions Production
Base Modernization and expansion were initially considered as part of
the ADC base line, but are excluded from this report since HDL in its
entirety is to be a part of a separate development center; the project
manager will continue to report directly to AMC. Also excluded were
the supply and storage (Depot) activities supporting armaments.

3. Data Base Line. a. Source. Data covering organization, personnel,
operating relationships, program and budget, facilities, and equip-

ment for the base line year of FY 74 were requested from each organi-
zation within the community. Visits were made to each major instal-
lation to discuss the data and to gain a first hand view of the
operation and physical plant. Visits were also made to several

Army ammunition plants and to private corporatioms that manufacture
fuzes and projectile metal parts. A complete listing of visits and
dates is shown in Annex I-B.

b. Validity. Funding, personnel, and facilities data received
from the armament community were analyzed, evaluated and checked
against other sources to ensure credibility. Within the accuracies
permitted by normal accounting procedures, double-counting of funding,
due to flow within and outside the community, was eliminated. Under-
standably, installations engaged in both development and logistics
activities had dlfficulty in estimating equivalent man years spent in
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each activity and in apportioning the use of facilities and equip-
ment between activities. Estimated breakouts of activities funded
by PEMA and OMA accounts, equivalent man years of effort, and
facilities and equipment utilization were based on the concept of
ADC activities and the judgement of experienced persannel.

4., Perspective. This descriptian of the current armament system
shows that it is, by its very nature, a large and complex business,A
Analysis shows, however, that even though the msgnituée of the task
to be accomplished cannot be changed, proper restructuring of the
current operating organizations and their budgeting hierarchies

offers potential for producing results in a more efficient, effective

and economical way. Viewed in historical perspective, the evolution
of the armament system to its present posture appears both reasonable
and understandable. However, the good reasons which justified each
evolutionary step no longer applies. Certainly, no one starting with
a clean slate would set up the armament community in its present
configuration. Development and logistics functions are subdivided
and dispersed in a manner, and to a degree, that now inhibit rather
than facilitate mission accomplishment. Urgent and high priority
logistics or readiness requirements compete for RDTE resources with
the less time-sensitive requirements of development programs, to the
detriment of the latter. At times, the management structure even
appears to work at cross purposes with mission accomplishment. More
and more, the important tasks are assigned to program, project, or
team chiefs are formally authorized to cut across formal management
and budgetary boundaries to get the job done. 1In smaller matters,
similar lines of communication have sprung up informally around and
across the formal lattice work as a necessary means for doing
business. This seems to call for a reorganization which eliminates
old barriers; provides fewer and simpler interfaces; and both
recognizes and accommodates the most effective types of program

and project management which have evolved.
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SECTION B: Description.

1. Purpose. This section provides a brief overview of the entire
armament community highlighting elements generally associated with
development center activities.

2. .Composition and Locations. As stated, the current armament
community is comprised of ARMCOM and the BRL; the former is a major
subordinate command of the AMC, and the latter a separate Class II
Activity of the AMC. The Armament Command consists of HQ ARMCOM;
seven government-owned, government-operated (GOGO) arsenals; one
program and four project managers; and 26 government-owned contractor-
operated (GOCO) ammunition plants. The command has 40 government-
owned subordinate units. Names and locations of the.primary arsenals
with collocated Project/Program Managers are shown in Figure I-1.
Locations of ARMCOM installations and the BRL are shown in Figure I-2.

/)

. Arsenal A N Collocated PM

Rock Island Arsenal (RIA) Cannon Artillefy Weapon‘
Rock Island, Illinois Systems (CAWS)

Vehicle Rapid Fire Weapon
System (VRFWS)

Picatinny Arsenal (PA) Safeguard Munitions (SAF)

Dover, New Jersey Selected Ammunition (SA)
Edgewood Arsenal (EA)' Chemical Demilitarization
Aberdeen Proving Ground, (DEMIL)

~ Maryland- : ‘

Watervliet Arsenal (WA) ~ None

Watervliet, New York

Frankford Arsenal (FA) None
Philadelphia, Pennsylvania

Figure I-1
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3. Organization, a. Formal. The ARMCOM organization follows the
AMC standard as shown in Figure I-3. In all gtaff directorates of

the HQ, support is provided to both logistic and development functions.
In many cases there are no clear lines between these functions.

(1) Development. For development activities, the command line
is from the ARMCOM Commander to the arsenal commander, to the per-
forming RDTE element of the arsenal. The arsenal commander and his
subordinate directors of RDTE have responsibilities for both develop-
ment and logistics. Most of the managers who can devote full time
and attention to development are, at best, at the fourth level down
within the organizational structure, e.g., the system engineering
manager for the 8-inch munitions family must work through a Director
of Development, an Arsenal Commander, and the Director of Research,
Development and Engineering before reaching the individual responsible
for life c¢ycle management -~ the CG, ARMCOM. Within the arsenal, the
development effort is supported by the production capabilities and by
the staff. -In turn, the development effort supports production. The
ARMCOM PM's and the PM for Base Modernization deal directly with the
arsenals. Non-ARMCOM project managers usually work through the ARMCOM
staff. The ARMCOM Director of RD&E coordinates activities for the
commander and provides the CG information which he uses as the basis

- for exercising control. ARMCOM (and MICOM) tasks HDL in 6.3b and 6.4

fuze programs and provides funds and program direction. ARMCOM
similarly controls some of the effort at BRL. ARMCOM does not currently
control all activities that might be assigned a development center.

. For example, 'a major portion of the fuze technology work at HDL is

guided and funded by AMC. The ballistic and vulnerability technology
base at BRL and the weapons systems analysis work at AMSAA are
similarly treated

(2) Logistics. Supply, maintenance, production, and related
procurement activities are at the heart of the logistics mission.
These activities include inventory management of end items and repair
parts, production and procurement to maintain the desired stockage
level, and scheduling of rebuild, overhaul, and modification. The
key elements are the National Inventory Control Point (NICP), the
National Maintenance Point (NMP), the Procurement and Production
elements of ARMCOM Headquarters, the producing arsenals (Watervliet
and Rock Island) and the GOCO ammunition plants. These elements
interface closely throughout all phases of the life cycle with the
elements performing -development activities. Figure I-4 shows the

relationship of subordlnate and non—subordinate activities with ARMCOM
Headquarters. : -

b. Informal. Although it does not show on the formal organization,
the Commander ARMCOM has designated his Deputy Commander as Deputy for
Logistics with NICP and NMP responsibllltles and his Director of Pro-
curement and Production as Deputy. for Procurement with responsibility
for procurement, production and plant Operatlons The Commander has

A I_.]
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retained RDTE as his own responsibility. There is a continuous flow
of information on progress and problems on an informal basis between
project engineers and staff elements. This same informal interchange
takes place with BRL and with staff elements of AMC and DA. Generally
formal actions confirm actions coordinated earlier, informally. This
informal organization, approximates in some ways a matrix type of
management and helps offset the fragmentation in the formal structure,

¢. Arsenal Organization éf. How ARMCOM subordinate elements are
organized and how they operate depends on whether they were formerly
parts of the US Army Weapons Command (WECOM) or the US Army Munitions
Command (MUCOM). At Rock Island and Watervliet, the former WECOM
Arsenals, all RDTE functions are concentrated in a "laboratory" (Rod-
man Laboratory at RIA and Benet Laboratory at WA). These laboratories
are semi-autonomous under the Arsenal Commander; each has the necessary
mix of skills to perform nearly all RDTE functions with relatively
little support required from other arsenal directorates. One exception
is the absence of a maintenance engineering mission from Rodman. In
contraat the former MUCOM Arsenals -~ Picatinny, Frankford and Edge-
wood -- have ''laboratories" that work primarily on basic and applied
research. Concepts and effectiveness studies, systems engineering
design and production and maintenance engineering functions are per-
formed in an engineering development directorate. Support, such as
drafting, telemetry, instrumentation, and testing is, provided by a
technical support directorate; quality engineering support by a product
assurance directorate; and prototype fabrication and limited production
by an industrial operations directorate. »

d. "Arsenal System'. Seven of the eight arsenals in AMC are
within the armament community; the one exception, Redstone Arsenal,
is the home of the US Army Missile Command. Of the seven, Pine
Bluff Arsenal is engaged in manufacture and storage of chemical
munitions. Rocky Mountain is engaged in demilitarization of chemical
munitions, with a stand-by capability for chemical agents manufacture.
Neither would be assigned to a development center. All of the remain-
ing five arsenals were at one time manufacturing facilities with an
in-house engineering capability to support production. All retain a-
production capability. Research, development and engineering support
missions have been assigned either to provide a technology base for
the type items being produced or to take advantage of the resident
expertise. Only two arsenals - Watervliet and Rock Island - are now -
manufacturing items; and, in most cases, quantities are low, Picatinny,

a/ Abbreviations used in this study for ARMCOM Arsenals are as follows:
Frankford Arsenal (FA), Rock Island Arsenal (RIA), Picatinny Arsenal
(PA), Watervliet Arsenal (WA), Edgewood Arsenal (EA), Pine Bluff

Arsenal (PBA) and Rocky Mountain Arsenal (RMA). APG is the abbreviation
for Aberdeen Proving Ground.
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‘ Frankford, and Edgewood would be better titled development and

engineering centers. Presently, their production capability supports
development activities including pilot production of test quantities,
and in some few cases, the first production run to validate the TDP.
On occasion they have produced low order quantities where a suitable
commercial source was not available and emergency orders for items
not in production. During Korea and Vietnam, this capability was
ugsed to fill the gap until private industry could meet the need.

4, Mission. A summary statement of the mission of the Armament
Command is: perform integrated commodity management of armament
systems, including artillery weapons, individual and crew served
weapons, and aircraft weapons systems, fire control (excluding
missile system and air defense fire control coordination systems);
nuclear and non-nuclear ammunition; rocket and missile warhead
sections; demolition and munitions, mines, bombs, grenades, pyrotech-
nics, boosters, JATOs and gas generators; defensive chemical and bio-
logical material; flame, incendiary and riot control munitions;
explosive ordnance disposal (EOD) and technical escort (TE) procedures
and equipment; radiological material; propellant actuated devices;
common-type tools and common-type tool and shop sets (excluding DSA
and GSA items); test equipment that is a part of or used with assigned
materiel; and perform basic and applied research concerning assigned

- materiel development.

a. Functional Responsibilities. AMARC recommended the separation
of the life cycle functional responsibilities for armaments into two
broad areas; 'development" and "logistics" (or readiness). Further
examination suggests that the "logistics" portion of the life cycle
can be further subdivided into two major areas; production base and
logistics support. Shown in Figure I-5 are summaries of the principal
activities performed within each of the areas and of the activities
common to all three.

b. Materiel Responsibilities. ARMCOM 1s generally responsible
for all gun type weapons and all munitions, but systems/items are
fragmented among development elements., Figure I-6 summarizes the
materiel item responsibilities, associated major and supporting
materiel items, other mission, technologies, and related comments on
the strong points and weaknesses for each development organization.
Annex I-C contains further breakouts of materiel responsibilities and
representative systems responsibilities.

c. Scope and Representative Materiel. Approximately 1,518
current major items (162 weapons/vehicles, 887 munitions, and 469
tool and tests sets) were developed and produced under the auspices
of ARMCOM or its predecessors. Support of these items requires the
retention of approximately 51,000 technical data packages. However,

only a small percent are in use or require updating during any given
fiscal year.

°
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Some representative types of weapons and munitions are shown in
Figure I-7,

5. Migsion Fragmentation and Interfaces. a. Internal. Within the
armament community the important interfaces between development and
logistics activities are more numerous and complex than in other
commodity communities because of the division of the missions among
geven organizations. Figure I-8 attempts to describe the division
of armament materiel engineering responsibilities and the resulting
fragmentation in the armament community. One of the most difficult
interfaces is the transition from essentially hand-made R&D or LRIP
quantities into full mass production. This will continue to be a
difficult transition but should not be increased if proper ADC/ALC
joint planning is accomplished. No appreciable changes in methods
of handling TDPs or modernization (MMT) programs are foreseen.

b. External. The armament community must interact with a large
number of external organizations. For example, the development,
production, and fielding of the 155mm Howitzer (Towed)}, XM198 requires
extensive coordination with several agencies, each having a signifi-~
cant responsibility, with its development, its transition to full
scale production, and its logistic support. During the development
phase, at least 26 major organizations must coordinate the execution
of their responsibilities with respect to the system as shown in
Figure I-9., 1In the production and logistics support phase, four
major ARMCOM staff elements and at least 26 major organizations must
coordinate functions. Currently, responsibility for assuring full
coordination in both phases rests with the ARMCOM commander. For a
different system, (missile warhead section, tank weapon, or aircraft
weapon system) some interfaces would change (different commodity
commands project managers) but the majority would remain. The
figure does not show some of the unusual interfaces which occur such as:

(1} Investigation of 175mm gun malfunction in Israel,

(2) Operation of the National Bomb Data Center for the Justice
Department,

(3) EOD technical assistance and equipment for Suez Canal
clearing operation.

c. Concept Impact. Establishing a development center with all
or most of its elements collocated will reduce the number of internal
interfaces during development and thereby assist the management of
the development effort. However, the organizational command separa-
tion of development from logistics will alter these interfaces and
will increase the number of interfaces with organizations outside

I-14
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the armament community such as those listed in Figure I-9. This ‘
trade-off must not be allowed to degrade effective external coordina-
tion and communication, especially with the user. ‘

6. Total Resources. In FY74 one-fifth of the AMC personnel were in
the armament community; they worked with one=fourth of AMC's total

budget, and used about one-third of the AMC capital investment (land,
equipment, facilities).

a. Personnel.

(1) Distribution. The in-house armament community is comprised of
approximately 26,000 military and civilian personnel., Some 32,000
contract personnel operate the ammunition plants. Nearly 12,000
personnel are in research, development, test, and engineering of all
types. This includes both technical personnel plus their administrative
support and base operations. This figure includes about 4,500 scientif-
ic and engineering professionals and about 2,100 technicians. For
comparison, there are 11,302 personnel in the next largest AMC
commodity command, ECOM. TFigures I-10 and I-11 show a summary dis~
tribution of personnel by installation, by activity (development or
logistic), and by function (mission or base operations). Annex I-D
shows skill and grade structure breakouts of professionals and
technicians and a detailed distribution of personnel by activity and
function. A comparison of commodity command personnel strengths is
presented in Annex I-I.

(2) Figure I-12 provides data on scientific and engineering
professionals and technicians under 50 years of age and those 50
and older. The distribution of those over 50 varies from a low
of 24 percent in Rodman Laboratory to a high of 44 percent at Edge-
wood Arsenal. Recent hiring freezes and reductions in force have
driven up the average age and prevented recruitment of new talent.
This age profile, with over one-third of the critical skill personnel
50 years and over, suggests that during formation of an ADC sufficient
expertise would be retained to maintain effectiveness while retire-
ment and other attrition would permit recruitment of some new blood
for revitalization. *

b. Funds,
(1) Total Armament Budget. The armament budget for FY74 was

$2.7 billion, distributeé by budget categcry as shown in the
Figure I-13.
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ESTIMATED PERSONNEL DISTRIBUTION BY ACTIVITY

Activity
HQ ARMCOM

 RIA
PA
WA
FA
.BRL
EA
Pine Bluff
Rocky Mountain
Aﬁmo Plants.

TOTAL

731
838
4,871
607
1,903
892

1,935

11,777

Development

CURRENT ARMAMENT COMMUNITY

Logistics

3,260
2,860
667
2,147
1,541
0

421
1,125
723

999

13,743

Other Total
0 3,9912/
3,690
10 5,548
2,754
185 3,629
0 892
0 2,356
1,125
723
999
1952/ 25, 7158/

a/ 1Includes 225 persbnnel assigned to PM Offices for CAWS, VRFWS,

SA, SAF & DeMil,.

¢/ 1Includes 1,197 Military.

Figure I-10
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b/ Missions to be reassigned to other government agencies,




PERSONNEL DISTRIBUTION BY MISSION/FUNCTION
CURRENT ARMAMENT COMMUNITY

Mission/Function ﬁeVElapmént Logistics Other Total

System Technalggzﬁf . ~

Small Caliber » 644 136 0 780

Large Caliber , 2,576 274 0 2,850

Ballistics , 618 0 b 618

Chemical ' 915 79 0 394
Mission Support | 1,091 564 0 1,655
Technical Support 2,139 3,396 0 5,535
Admin Support ‘ 1,398 1,719 0 3,117
QA & Procurement 1,160 1,635 : 4] 2,795
SUB-TOTAL W/O BASE SPT , :

& OTHER 10,542 7,803 0 18,346

ADC Base Support © 1,235 1,624 ¢ 2,859
Log Base Support 0 1,469 0 1,469
TMDE, PAD/CAD 0 0 1952/ 195
Chemical Manf & Demil

Pine Bluff 0 1,125 0 1,125

Rocky Mountain 0 723 0 723
Ammo Plants L 0 999 0 999
TOTAL | 11,777 13,743 195  25,715¢/

a/ Personnel devoted to research and developmental efforts.
b/ Missions to be reassigned to other government agencies.

¢/ 1Includes 1,197 Military.

Figure I-11 -
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HQ ARMCOM
PA |

FA

EA

Rodman Lab
Benet Lab

BRL

TOTAL

SCIENTIFIC AND ENGINEERING PERSONNEL.
(PROFESSIONAL AND TECHNICIAN)

Undef 50

62

Number %
399 61
1,565
739 57
586 56
82 76
201 66
sk
4,326 62

AGE DISTRIBUTION

SOIand Over

Number %
253 39
976 38
565 43
462 44
121 24
105 34

162 26

38

2,644

SOURCE: CIVPERSINS, 30 September 1974

Figure I-12
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Total
Number Z
652 100
2,541 100
1,304 100
1,042 100
503 100
306- 100
_616 100
6,970 100




Budget Breakout and Ccmﬁarisdﬁ?—ﬁArmament,versas Total AMC

FY ?&‘Progfam |
{5 Million)
N Budget ﬁéllars
Total Armament Armament

Category. o AMC Portion Percent
PEMA 5,181 2,130 41% 3/
RDTE . . 1,567 210 - 14%
oMA 1,938 225 1%
Other (incl ASF) 1,543 122 8%

Total : $10,229 $2,687 o 26%

a/ Ammunition represents $1,687 or nearly 80% of
'~ Armament PEMA. o

Figure 1I-13
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(2) Development and Logistics Portions. Summarized in Figure
I-14 is an apportionment of the armament budget between development
and logistics. Estimates of FY 74 expenditures in PEMA and OMA
categories for activities that might be assigned a development center,
e.g., development MMT, major PIP, general engineering in support of
initial or quantity production, or for technical support of fielded
items were made. Engineering funded by PEMA which is not included
in the ADC concept mission (such as production line modernization)
appears in the logistics column.

Apportionment of Armament FY 74 Progfam Budgethetween
Development & Logistics

($ Million)
Categerx DeveloEment ’ngistics Total
RDTE | - 210 . 210
PEMA'_ o 108 2,022 2,130
o 29 196 225
Other R ) 122 122
ToTAL $347 $2,340  $2,687

| Figure I-14

Figure I-15 shows the appropriation program distributed to the total
armament community to include the amount administered by HQ ARMCOM
for other distribution and headquarters operating costs. The PEMA
dollars distributed to some of the arsenals is a result of its
assigned national procurement mission; for example, small arms
ammunition to Frankford Arsenal, and, therefore, does not in all

cases reflect the magnitude of effort which might be attributed to
an ADC.

Shown on Figure I-16 is a different view of the RDTE FY 74 and prior
year program available to the armament development community during
FY 74. The breakout by mission category indicates the relative

involvement of each activity in each of the RDTE areas. Approximately

50 percent of the advanced development and the engineering develop~
ment funds were distributed to PA. Of the community's exploratory
development”funds, BRL received the largest portion, with EA and PA
following in that order. Of the armament RDTE budget the total
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combined shares of RIA and WA is only 15 percent. Approximately

$11 million were transferred between activities within the armament
community, an indication of intradependence. Figure I-17 depicts the
available Program Distribution by the armament development community.
For the RDTE program, approximately 35 percent was out-of-house;

15 percent, transferred to other government agencies; and 20 percent
contracted to private industry. A more detailed breakout of funds
transferred within the development community and program distribution
for each activity is presented in Annex I-El, Annex I-E2 respectively.

c. Facilities and Equipment. The armament community has hold-
ings of almost 300,000 acres of land and 19,000 separate buildings
with 86 wrillion square feet of floor space, all with an estimated
replacement value of almost $9 billion. As a base line for a develop-
ment center, the land areas of the primary development installationms,
were listed and facilities and equipment were apportioned between
development activities and logistic activities using judgment of
experienced personnel. Annex I-F summarizes the data on land,
facilities, and equipment. ; o ' ‘
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‘ SUMMARY OF ARMAMENT FY 74 DEVELOPMENT PROGRAM DISTRIBUTION
($ Millions)

Budget - In-House OGA & Contract
Category Activity $ % $ % Total
 RDIE PA §38.7 58 $27.5 42 $ 66.2
: FA 12.4 54 10.4 46 - 22.8
EA - 29,7 89 . 3.6 11 33.3
RIA 16.7 92 1.5 8 18.2
WA 10.9 93 0.8 7 11.7
BRL : 22.3 62 13.5 38 35.8
HQ & PMs 5.5 25 16.3 75 21.8
TOTAL $136.2 65 $ 73.6 35 $209.8
PEMA _ PA $ 51.3 67. . $ 28.8 33 $ 76.1
- FA 11.8 83 2.5 17 14.3
" EA 7.9 89 1.0 11 8.9
RIA 3.8 84 ‘ 0.7 16 4.5
WA 3.2 86 0.5 14 3.7
BRL 0.2 100 0.0 0 0.2
| HQ & PMs - 0 0.8 100 0.8
. TOTAL  § 78.2 72 $30.3 28 $108.5
OMA PA $ 7.9 95 $ 0.4 5 $ 8.3
. FA 6.6 83 1.4 17 - 8.0
EA 5.1 100 - 0 5.1
RIA 2.5 93 0.2 7 2.7
WA 4.4 100 0.0 0 4,4
BRL 0.0 0 0.2 100 0.2
TOTAL $ 26.5 92 $ 2.2 8 $ 28.7
GRAND TOTAL ' $240.9 69 $106.1 31 $347.0

Figure 1-17
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SECTION C: Comments on Major AMARC Findings. 'During visits and
interviews with those inside the community and those outside but
working with it, an attempt was made to validate the major AMARC
findings that led to the recommendation for a iiparate ADC and those
appropriate to its operation and organization.=’ Although there was
general agreement with most of the AMARC findings, there were dis-
agreements, especially as to the prqE?ssional qualifications of
individuals in certain laboratories.= Comments on major AMARC
findings follow:

1. Focus on Readiness. AMARC's study charter directed a focus on
the '"materiel acquisition,” or development, phase of the life cycle.
When AMARC found that the principal focus of the commanders of the
commodity command was on readiness and not on development, they
accurately described a situation that had been purposely created.
Principal focus of the Army is on tasks that contribute to the

combat readiness of today's forces. Clearly, when there is a
competition for management attention, the obligation of funds for
current production of ammunition is more important to the ARMCOM CG
than a development program whose payoff, if any, is several years
distant. 1In ARMCOM, as in other commodity commands, a single
commander is directly responsible for operational activities in both
readiness and development areas. The ratio of dollars distributed

to these armament communities is a more dramatic indicator of the
attention they would and should get from top management. Of ARMCOM's
FY 74 budget of $2.7 billion, 90 percent was for readiness functions
and 10 percent for development. Also the armament community employs
approximately 14,000 government and 32,000 contractor (GOCO) personnel
in logistics in contrast to approximately 12,000 in development.
The AMARC conclusion that management of the development function
should be split from logistics seems to rest on their perception
that the cost to the development activities by their relegation to

1/ Some have criticised the AMARC report by believing it was written
by a group of "industrialists'" who made recommendations in their own
interests rather than the Government's. It is worth noting that the
AMARC team most critical of the Army's armament record was headed by

-a life-time federal employee, a former Technical Director of the

Naval Weapon Center, China Lake. Other team members included both a
former top manager at China Lake during its period of greatest
productivity, and the current Director of the Jet Propulsion
Laboratory, a recognized center of excellence.

2/ A discussion of other strengths and weaknesses of the community
is contained in Annex I-G. Also, some topics that should be given
special consideration in the implementation of an ADC are discussed
in Annex I-H. ' '
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a secondary role hdas been too high and not necessary. Thelr recom-
mendation implies that by raising the level of management, the
benefit to development will not cost an unacceptable degradation in
readiness. It is clear that there are very close ties within the
commands among elements in development, production, and field
support activities and that the development activities are heavily
involved in supporting readiness. High on the list of the important
contributions shown visitors are interesting samples of how the
developers were able to respond immediately to problems in production
and in the field. Also, it appeared that many managers and the
productive, creative individuals in development activities spend
much of their time "fighting fires," that is, solving day-to-day
problems, many of which concern readiness, A discussion with
executives of Bell Laboratories revealed that a similar problem is
resolved in their corporate structure by using separate but coopera-
ting development and production entities. The parent organization
(AT&T) deliberately employs an organizational separation to prevent
its development activities (Bell Laboratories) from becoming too
heavily absorbed in problems of the production element (Western
Electric). - ‘

2. Personnel. 1In the persanﬁei and personnel management area,
there is agreement with almost all AMARC comments, The prime area
of disagreement was with the quality of the work force. ' :

a. The military and civilian personnel management systems
hinder placing the best available man in the job; however, not all
of the rules are imposed by regulations, but some are self-imposed.
During the study many very good, technically competent, dedicated
people were found working on armament. There is the usual amount
of deadwood also, but many people within the organization have
justifiable pride in what they have done and what the organization
has done. It was also observed that several individuals are char-
acterized as "producers." They are skilled, motivated, mature, and
knowledgeable enough to make the system produce in spite of its
inherent handicaps. These people will continue to be the s{ine qua
non of any organization. ‘

b. Almost universally accepted by interviewees, and confirmed
by some visits, was a "can't-do" attitude on the part of many
supporting administrative staff personnel. This takes the form of
a strict adherence to narrow interpretations of civilian personnel
regulations, procurement regulations, programming and budgeting
regulations, and the like. A standard answer is, "You can't do
that," instead of, "We'll find a way to do it."

3. Fragmentation of Missions. AMARC commented on fragmentation of
a mission area among two or more commodity commands. The present
study found a similar fragmentation within the armament community,
e.g., small arms weapons at Rock Island and small arms ammunition
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and fire control at Frankford. Emphasis on avoiding duplication
has generally resulted in specialization and the restricting of
development or production capability to one location. One might
expect that the disadvantages of having multiple development and
production sites would be offset by having exclusive customers
collocated with their supporting capability, but this is not the
case. The current system with its fragmented missions and pockets
of specialists, widely separated geographically, is obviously in-
efficient; however, there are consequences much more serious. In
hardware development programs there has been a lack of interaction
among those working on ammunition, those doing ballistic studies
(most are done in BRL, an organization not under the control of
ARMCOM), and those working on the different components of gun
systems. Although the coordination process is formalized and requires
considerable time and effort, it is clear that in many cases a true
coordination has not been achieved. The cost of the coordination
was paid, but the tough questions were not asked; hence, no benefit
. was received and managers thought all was well. For additional
serious effects, see paragraph 5 below.

4., Link to the User.  Although some remedies have been undertaken,
the link between the developer and the user is poor. This is caused
in part by communication problems (stemming from differences in
background and perception), by inadequate performance and professional
qualifications of participants in the areas in which they should be
expert, by fuzzy assignment of responsibility and lack of account-
ability for decisions, and by lack of an effective integrator of the

inputs from both communities. Related specific weaknesses include
the following:

a. Design and maintenance engineers rarely observe field
conditions of user (FORSCOM and overseas commands).

b. Few combat arms persomnnel in the developer community.

c. The poor accountability for decisions reached in both the
user and developer communities may result in part from lack of early
involvement by middle and high level management in substantive
discussions and agreements reached at the working level.

- d. Lack of aggressiveness in reaching out to the other side.
This appears due to the fact that no individual or office has
specific responsibility at HQDA or elsewhere for insuring that the
necessary interactions take place and that they are adequate.
Meetings are held but, as in the case of the interactions within
the armament community, all the real issues are not necessarily
addressed. Visits to TRADOC, the user's representative, and actual
using units in USAREUR confirm that the link between the developer
and user is weak. Commanding General, TRADOC, is attempting to im-
prove this link; but it appears that the development community must
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show strong initiative in keeping the users apprised of new devel-
opments and product improvements and must aggressively extract from
the user the information needed

5. Link to the Resource Allocator. Also mentioned briefly by
AMARC was a need for a good link between the development community
and the resource allocator: namely those individuals in AMC, DA
and DOD who are in the decision making process. The difficulty
sengsed by AMARC stems partly from the rapid changeover of decision
makers in the intermediate and higher headquarters, who tend to
become critics of new ideas too early in the development cycle.

It is believed that this is caused mainly by their short tenure

in the decision making role and a reluctance to fully support
programs of a long term nature. The development community must
work to instill greater confidence in the decision maker, concern-
ing new ideas and early development, by introducing him to the
user and his general expression of need. It should be cautioned
that the development community currently suffers from micro-
management by these same headquarters ~ (the other dangerous
extreme) - brought about because of a poor track record. This
situation requires change because of its inhibiting and stultify-
ing effect on the community.

6. Rigidity in the System. Interviews with personnel reveal that

their approaches to problems have become rigid and inflexible. ~
This appears based in part on their perception of the intent of the
coordinating procedures mentioned in paragraph 3 above. Those who
reported that they attempted to break out of the system, and were
well supported by logic, failed and became frustrated. In the

recent past, formal coordination requirements have increased, there
have been increasing requests for information, and there is an
increasing degree of supervision from intermediate and high-level
management. This trend seems fueled by failures in certain develop-
ment projects that have eroded confidence in the system. It appears
that the corrective actions which are attempting to reduce failure
are also reducing the probability of success., The work force is
becoming inflexible, performing "by the book," and not exercising
imagination and innovativeness. It is believed that all in the
system are contributing to the condition. Although laboratory
personnel complain asbout increases in paperwork, it seems they are
more comfortable doing the paperwork than seeking responsibility and
performing at the bench. Management, rather than holding an indi-
vidual accountable for poor performance, issues directives that are
seen as additional and unnecessary restrictions by the good performers
and have no effect on the poor ones, Confidence within the system
must be restored. A fresh start with a new Armament Development
Center may help, but the confidence now missing in the present system
is essential to successful creation and operation of an innovative
and productive development center.
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7. Staff Layering. Although AMARC gave the Army credit for starting
to reduce staff layering, there is still room for additional and
congiderable reduction in staffs involved in developmental activities.
Within ARMCOM a development team leader and his team members too
often must go through the levels of branch, division, directorate,
arsenal command, ARMCOM staff, ARMCOM command, AMC staff, AMC command,
and often to the DA staff action officer and staff chief to get
resolution of a problem. It is not clear what of substance is added
at each level. Recent attempts to use systems englneers or product
managers to raise the leader at least past the division and direc-
torate level have not had time to demonstrate their effectiveness.
Meanwhile, each layer, and each concerned office within each layer,
exercises its prerogatives to direct both the management and tech-
nical aspects of each program.

8. "Not Invented Here' Attitude. Some evidence of a "not invented
here" attitude was found within the system. This attitude of
individuals applies not only to hardware, but in some degree to
management techniques, to analysis techniques, and to almost every
other facet of the system. 1In its critical aspect it has some bene-
fit; ideas are not blindly accepted but are critically reviewed.
Also, if it is derived legitimately from justifiable pride in one's
accomplishments, it may be good. In its resistance to outside ideas
simply because they come from outside, it is bad. A continaming,
aggressive program to ventilate the system is essential.

9. Summary. The previous discussion has covered a number of find-
ings of the AMARC committee. In general, they do present a rather
dim view of the current armament community; however, it should be
noted that prior to AMARC several important steps had been taken

by management to address the same problems. The WECOM-MUCOM merger,
to bring the management of guns and bullets together under ARMCOM,
is one example. Other actions as part of the AMC TOAMAC I & IT and
CONCISE studies are aimed at bringing about further efficiencies

in the current system. The recent announcement of the closure of
Frankford Arsenal as part of the CONCISE study will further con-
solidate the armament mission. Although these steps have been
taken, further improvements are indicated and greater efficiencies
are achievable. It is apparent that action to achieve these im-
provements can be taken as a continuation of those previous, and

in progress, without the need for a settling period.
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CHAPTER II

ARMAMENT DEVELOPMENT CENTER CONCEPT

INTRODUCTION

In this chapter a number of conceptual alternatives for an Armament
Development Center are presented. Common to these conceptual
alternatives are the mission, functions, organization, and method

of operation. Variables include the degree of consolidation of
activities from the present structure, geographic sites for the
center, distribution of organizational elements among the sites,

and manning levels. Details on the alternatives and the major steps
taken to arrive at them are also contained in this chapter.

SECTION A: Methodology and ADC Objectives.

1. Methodology. After study of the current acquisition process,
the objectives of the Armament Development Center were established.
Next, the organizational concept, mission, functions, and concept of
operations were developed through an iterative process. The concept
of operations was designed specifically to achieve the objectives
while preserving the strengths and correcting the weaknesses in the
current system. In recognition of the fact that people, not struc-
ture, will actually accomplish the stated objectives, the organiza-
tion was designed to assist and not hinder their efforts. Next,
various sites were considered and the best candidates were selected;
finally, the alternatives were developed. A parallel but separate
effort involving the logistics elements (supply, maintenance,
follow-on production and related procurement activities) of the
armament community was conducted to develop a general concept for
an Armament Logistics Command (ALC). The ALC study served two
purposes: first, a check of the effect on the logistics elements
after the development activities had been extracted from ARMCOM;
and, second, a check on the need for structure and staffing in the
ADC (and ALC) to meet the life cycle management responsibilities,
either primary or supporting, during the life of a materiel item.

2. Concept Team. To develop and analyze options on the organi-
zation, operation, and size of the ADC, the committee used an in-
house team whose members were selected for their knowledge,
experience, and objectivity. This team was assisted by a group of
carefully selected field representatives from affected installations
who are experts in their particular mission areas and possess a
broad knowledge of activities in the entire armament community. The
team was also assisted by consultants from outside the armament
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community, each with extensive experience in management of research,

development, or production activities. Two of the consultants had
served on the Science and Technology Team of the AMARC and another

is a member of the Army Scientific Advisory Panel. A list of team
members is at Annex II-A ., A summary of activities is at Annex II-B.

3. Objectives. The abjectives established for an Armament Develop-
ment Center are listed below: ‘

a. Major Thrust Objectives:

(1) Improve armament acquisition: improve timeliness of devel-
opments, increase efficiency, and emphasize output. '

{2) Pursue coherent armament mission~oriented efforts.

(3) Provide for intensive management of research and éevelog- '
ment; separate from logistics management.

(4) Improve responsiveness by better caupling with the user
and the resource allocator.

b. Management Objectives:

(1) Incorporate management innovations: use a systems ap-
proach; develop strong marketing capability; use advisory panels
effectively.

(2) Define lines of authofity and respoﬁsibility; reduce
layering.

{3) Achieve flexibility in management, work force, and execu-~
tion of research and technology program.

- &) Imprevé professionalism, motivatién, innovativeness, and
pride in military and civilian employees,.

(5) Develop an implementation plan which will obtain best
qualified people within applicable Civil Service Regulationms.

c. Development and Acquisition Process Objectives:

(1) Insure continuous technical reconnaissance of activities
in other US agencies, in universities, research centers, in industry,
and in foreign countries; exploit opportunities revealed.

(2) Insure that Army is an intelligent buyer; develop appro-
priate balance between in-house and out-of-house effort.
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(3) Strengthen technology base; SPEF 6.1 and 6.2 programs.

(4) Improve early application of modelling and simulation.

(5) Improve bond between technology base and full-scale devel-
opment activities; Iintegrate producibility and procurement expertise

early in the development cycle.

(6) Foster and deliberately plan for sound, evolutionary pro-
duct improvements.

(7) Stimulate in-house productivity through involvement of
industry and other government laboratories to secure the best tech-
nology and design; facilitate technology transfer.

(8) Provide proper attention to riské, program growth, and
human factors.

(9) Improve costing capability.
(10) Use "Red Team" for independent, objective analysis.

(11) Develop method for continuing self-evaluation of materiel
acquisition process. :
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SECTION B: Overview, Mission, and Functions.

1. Overview. The core of the Armament Development Center (ADC)
comprises four laboratories, three systems development laboratories--
Large Caliber Weapons, Small Caliber Weapons and Chemical——

supported by a fourth laboratory, Ballistics Research. The ADC

will be responsible for the complete spectrum of systems-acquisition
from research through development to the transition to quantity pro-
duction for newly developed or improved items. The center is to
assume the research, development, and engineering missions of Pica-
tinny, Rock Island, Watervliet, and Frankford Arsenals, the Ballistics
Research Laboratories, and Edgewood Arsenal. Scientific and engineer-
ing spaces are allocated to support areas critical to

the Army while taking full advantage of the economies of consoli-
dation. In addition, management innovations will be used to

emphasize a "new way of doing business," and contribute to revit-
alization of the armament acquisition process.

2. Migsion. In the mission statement below, the principal areas
of responsibility are sequenced to emphasize the "output'" orienta-
tion of the center.

ADC MISSION

For assigned armament systems, components, and related
materiel:

Develop product improvements and new items
and provide for transition into quantity
. production; make initial procurement.

Maintain a strong technology base--in
government, industry, and universities--
from which to evolve improved items and
to prevent technological surprise.

Provide technical support to agencies with
operational and logistics responsibilities
for fielded items.

3. Major Functions. The ADC's functions derive directly from the
mission statement; and, although they may appear to address only
development items, they are intended to include commercial items or
those developed by foreign military developers or others.

I1-7



Missing from the function statements are modifiers such as "timely,"
"appropriate,"” and "efficient," frequently used to make a sentence
more precise, but excluded here to permit focus on the essence of

the function. The functions are grouped under the applicable element
of the missicn statement.

a. Develop product improvements and new items.

(1) Accomplish full-scale development of an item whose
requirement has been approved by HQ DA,

(2) Provide engineering, costing, and other technical support
to agencies responsible for preparation or approval of requirements.

(3) Develop advanced development prototypes for use and test
so that the military worth and cost implication may be assessed by
users prior to their formal statement of a requirement.

(4) Develop components, sub-components, and parts for evolu-
tionary improvement of items fielded or in initial production.

(5) Insure availability of technical manuals for newly
developed items; task ALC for manual preparation.‘

(6} Improve manufacturing metheds and techniq&es for producing
current items.

b. Provide for transition of newly developed items into quan-
tity production. 4

(1) Prepare the technical data package for newly developed
items and acquire initial production quantities to verify the suita-
bility of the TDP for follow-on procurements.

(2) Control the configuration of the end item until this
responsibility is transferred to the agency responsible for follow-
on procurement.

(3 Assure availability of proven manufacturing methods and
techniques to produce a new item.

c. Maintain a streng’technclogy base.

(1) Solve pacing technology problems associated with innova-
tive concepts and advance the technology base.

{2) Exploit foreign and domestic technalcgies for potential
armament application.
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(3) Conduct research in armament-peculiar areas not addressed
by others in the scientific community.

d. Provide technical support to operational and logistics
agencies.

Q) Maintain the TDP throughout the life of the item,
~ (2) After transfer of configuration management to the
- Armament Logistics Command, provide engineering representation to
the configuration control board.
3) Provide technical support for new equipment training.

(4) Provide technical support for updating technical manuals.

(5) Provide technical support for the resolution of field
problenms, including malfunction investigations.

(6) Provide technical support to the stockpile reliability
program,

(7) Participate in the preparation of logistics support plans.

(8) Provide for steady improvement in manufacturing methods
and techniques for producing fielded items.

(9) Provide technical support to the logistics agency for
preparation of cataloging data.

(10) Accomplish engineering tasks associated with the DOD
Standardization Program.

4. Special Functions. Because of its mission in armament and
capability in attendant disciplines, the ADC will also perform
certain special functions:

a. Chemical Agents and Chemical/Biological (CB) Defense:

¢)) Plan and conduct all DOD research and development for
chemical agents including medical aspects of defense, and all
research and development of Army chemical munitions and CB defense
systems.

(2) Plan the chemical stockpile reliability program.

b. Army Nuclear Armament Program:

(1) Conduct liaison with Atomic Energy Commission (AEC)
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on the technical aspects of the engineering and production of nuclear
munitions.

field agencies and Defense Nuclear Agency (DNA) field installations .

{2} Conduct liaison with the US Army Training and Doctrine
Command in developing and coordinating required operational capa-
bility (ROC) documents and specific stockpile-to-target sequences
for nuclear munitions. Coordinate draft nuclear warhead military
characteristics received from DNA with AMC field agencies,

(3) Provide the Lead Project Officer ferijeint AEC-DOD (Army)
project officer groups.

(4) Plan and execute the nuclear stockpile reliability
program. ‘

d. International Programs: Conduct and participate in approved
international exchange, development, and standardization prcgrams in
areas of assigned materiel.

e. NATO North Atlantic Regional Test Center: Operate the
center for assigned ammunition.

f. Act as DA licensee for use and experimentation with radio-
active materials, :

g. Vulnerability of Materiel to Conventional Munitions:
Perform as the AMC Lead Laboratory. Develop vulnerability method-
clogy, assess lethality of munitions, and contribute to reducing
vulnerability of Army materiel,.

h. AMC Explosive Ordnance Disposal (EOD) Program: Supervise
and direct the program, which includes responsibility for the Army
Technical Detachment at the Armed Forces EOD Technology and Training
Center.

5. Functions Transferred. Functions transferred to the Armament
Logistics Command are listed in Volume 4 of this report and in

Annex II-C . Functions not contributing to armament development or
logistics support are recommended for transfer to another agency or
activity. These functions are also recorded in Annex II-C. ’

6. Assigned Materiel. The ADC would havekrespensibiiity for the
following assigned materiel, including both nuclear and non-nuclear
munitions:

a. Weapon systems for infantry, artillery, and air defense
(excluding free rockets, guided and ballistic missile systems).
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b. Weapon sub-systems for armor and aviation, and special
applications in support of other development centers.

c. Warhead and fuzing sub-systems for free rockets and for
guided and ballistic missiles in support of the Missile
Command.

d. Fire control equipment for weapons for which the center has
system responsibility and, when requested, for sub-systems.

e. Demolition munitions, grenades, explosive barrier systems,
pyrotechnics, flame, incendiary, and smoke systems.

f. Offensive and defensive chemical materiel, riot control
systems, and all defensive biological and such radiological materiel
as may be assigned.

8. Armament related components, devices, and sub-systems.

h. Containers, handling, and ancillary equipment.

i. Special tools and basic issue items for assigned materiel.

'j. Training equipment, devices, agents, and simulators relating
to assigned materiel (with support from the PM for Training Devices).

. k. Test, measurement, and diagnostic equipment for assigned
materiel, '

1. Ammunition peculiar equipment.
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SECTION C: Organizational Concept,

1. Reference Organization and Functions. The ADC will be built upon
a core of four laboratories:

Large Caliber Weapon Systems Laboratory
Small Caliber Weapon Systems Laboratory
Chemicél Systeﬁé Léboratory

Ballisticg Research Laboratory

This concept follows the objectives cited earlier, especially those
related to systems orientation, clear assignment of responsibility,
intensive management of concepts and projects, close bond between
technology base and full scale development, and interface with the
user. The first three laboratories encompass the full range of
activities from research through full-scale development and initial
production. - The Ballisticg Research Laboratory will support the
other laboratories in the ballistic technology areas. The reference
organization was evolved from an earlier study proposal which estab-
listed two major core organizations—--an Armament Technology Labora-
tory working in the areas from 6.1 through 6.3a, and a Development
and Engineering Department conducting 6.3b, 6.4, and the transition

© to quantity production. The subsequent evolution to Large and Small

Caliber Weapon System Laboratories has provided a clearer assignment
of responsibility for complete weapon systems, as well as providing or-
ganizational continuity throughout the development process and during
the transition to production.2/ It is planned to superimpose a form
of intensive management for DA approved projects and also for those
concepts which offer promise but for which a final requirement has
not been stated. For large projects, project managers will be
chartered; for smaller projects, team leaders within the Large and
Small Caliber Weapon Systems Laboratories, assisted by dedicated ad
hoc team members, will provide this same type of special management.
Similar management for selected new concepts for which there is not
yet a formal requirement will be provided by leaders of concept

teams assigned to the Armament Concepts Office. The organizational
elements were developed by building upon this general foundation and

with attention to the objectives. The framework is shown in Figure
II-1 on the next page. The following discussion explains how each

1/ The possibility of some redundancy in this organizational
arrangement, e.g., fire control expertise in both large and small
caliber laboratories, is recognized. This disadvantage can be
mitigated by sharing common facilities (fire control or fuze

facilities, for example) if the large and small caliber laboratories
are collocated. N -
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element will operate within the overall ADC concept. A suggested
internal structure for each laboratory is contained in Annex I11-D.

a. The Large Caliber Weapon Systems Laboratory. This laboratory,
with responsibility for weapon systems larger than 40mm, will conduct
the 6.1, 6.2, and 6.3a programs to advance the technology base and
build prototypes, components, and subcomponents to establish the
feasibility of armament concepts. Feasibility demonstrations will
be provided for the user before a firm requirement is established.
This laboratory will also work in the 6.3b and 6.4 programs, conduct-
ing full scale engineering development and initial acquisition of
items for which formal requirements have been established. It will
accomplish projects in the PEMA funded categories of product improve-
ments, manufacturing methods and technology, military adaption of
commercial items, and other developmental type activities. It will
also provide engineering in support of production and other support
to the Armament Logistics Command (ALC). The Large Caliber Weapon
Systems Laboratory will include the following technology and materiel
tesponsibilities

Large Caliber Weapon Systems Laboratory

Technology/Engineering:
Systems Modelling
Weapon Technology
Propellant and Explosive Technology
Systems Development
Manufacturing Methods and Technology

~Materiel:
Artillery Gun and Howitzer Systems*
Tank Main Armament*
Mortars and Recoilless Rifles*
Missile/Rocket Warhead Sections
Air Dispensed Munitions
Mines, Grenades, and Special Items
Flame, Smoke, Incendiaries, Illuminants

*Including fire control, munitions, and fuzes.

(1) Staffing in the technology area is to permit continuity
and stability in programs that serve to advance the technology base
while still meeting the needs of concept and project teams. When
individuals return from these teams, they should be able to pick up
challenging work in the technology base. This will require
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organizational depth not present in the current technology community.

Technology efforte are to be balanced between in-house and industry .
and universities to assure that the ADC remains an intelligent

customer and that a good technology base is cultivated and maintained
out-of-house. The areas emphasized in-house will be those in which

the capability elsewhere is not adequate (e.g., explosives and large

cannon technology) or those in which there are large data gaps or a

lag in technology (e.g., fire control and projectile guidance).

(2) The engineering elements of the laboratory are to operate
with a similar flexibility in programs and work force. Mobility
between the technology and engineering areas of the laboratory is to
be stressed to enhance promotion opportunities, improve communication,
and increase management flexibility in responding to changing work
load. Engineers are to be avallable for assignment as team leaders,
or as members of project teams or project manager offices. The
engineering capabilities of the laboratory will be phased into the
concept development teams' efforts as early in the cycle as possible.
These capabilities include engineering design, producibility,
maintainability, human factors, quality, safety, reliability and
performance, and other integrated logistic support (ILS) aspects.

The laboratory's engineering staff is to be responsible for product
changes throughout the life cycle, for membership on configuration
control boards (including those chaired by the ALC), and for updating
technical data packages throughout the life of the item. The staff
is also responsible for product improvements to correct deficiences,
improve cost effectiveness or capasbilities, and facilitate production, :
In addition, the staff will support the ALC with engineering in
support of production, in field malfunction investigations, and in
other field problems. This activity is essential to correct the
immediate problem and insure feedback to the design and development
of new systems,

(3) A systems development directorate within the laboratory
will be responsible for intensive management of projects not assigned
a project manager. Within the directorate, project teams with a
leader, necessary system englineers, ad hoc members from weapons,
fire control, etc., and marketers, will be formed and tailored to
the project. (The concept and role of marketers is elaborated later
under the discussion of the Armament Concepts Office.)

b. The Small Caliber Weapon Systems Laboratory, working in
weapon systems up to and including 40mm, will operate in the full
range of activities and in the manner described above for the Large
Caliber Weapon Systems Laboratory. The technology and materiel
responsibilities of the Small Caliber Weapon Systems Laboratory are
shown below: -
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Small Caliber Weapon Syatema Laboratory

Technology/Engineering:

Systems Modelling

Weapons Technology

Systems Development

Manufacturing Methods and Technology

Materiel:

Small Arms*
Automatic Cannon*

*Including fire control, ammunition, and fuzes.

c. The Ballistics Research Laboratory will conduct technology
base programs (6.1 and 6.2) in ballistics and in the vulnerability
of targets and materiel in support of the other ADC laboratories,
and, when requested, other commands. Shown below are technology

‘ area responsibilities of the laboratory.

Ballistics Research Laboratory

Technology:

Propulsion. and Launch Dynamics
Flight Dynamics '
Terminal Effects
Vulnerability/Lethality

The vulnerability efforts include enemy as well as US materiel.

The laboratory will be responsible for pioneering new frontiers of
knowledge and for anticipating and solving pacing problems for the
development of improved or new armament components and systems. The
laboratory will also be available to solve problems in ballistics
encountered by the other laboratories including problems with fielded
systems. Personnel will be available to serve as ad hoc members of
both concept and developmental teams.
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d. The Chemical Systems Laboratory, located at Edgewood Arsenal
on Aberdeen Proving Ground, will conduct research, development, and
transition to production for chemical weapons and materiel and for
chemical and biological defensive measures and equipment.

Chemlical Systems Laboratory

Technology/Engineering:

'CB Technology ‘
Manufacturing Methods and Technology

-Materiel:

Chemical Materiel
CB Defense Materiel

The current Edgewood Arsenal mission includes additional responsibil-
ities. To permit undivided attention to the CB mission areas, flame,
smoke, incendiaries, and shielding from hazardous materials would be
transferred to the Large Caliber Weapon Systems Laboratory and
aeroballistics and biophysics aspects of flame and incendiaries to
the Ballistics Research Laboratory. The Chemical Systems Laboratory
will furnish team members to concept teams and development teams.

e, ADC Headquarters. 1In the ADC, the size of staffs and staff
layering has been minimized by delegating authority and responsibil-
ity to the lowest possible level. The ADC Headquarters will include
the command element, the technical director and two associate tech-

~nical directors, one for technology and the other for engineering.

A deputy commander will be responsible for the link with the user
community and serve as a top-level point of contact for industry in
their relations with the ADC. This small command group, together
with the heads of the four main lsboratories, the Systems Evaluation
Office, Armament Concept Office, and Product Assurance Directorate,
comprise the center's "board of directors.'" Advisory panels of
renowned individuals with scientific, engineering, and management
expertise, will assist the board in independent assessment of the
overall program and performance. The balance of the ADC Headquarters
will include a minimum of administrative and support personnel.

f. The Armament Concepts Office (ACO) and the Project Managers
{(PMs) are to provide intensive management of selected tasks or proj~
ects. ACO teams will work on projects in the conceptual phase, and
PMs in the full-scale development and production phases.

(1) _Project Managers and Project Leaders. When a new concept
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has been successfully demonstrated, and a formal requirement approved
and funded, it i1s intended there be a smooth transition of the proj-
ect from the concept team to a project manager, or to a project

leader within the Systems Development Directorate of the appropriate
laboratory. In areas in which industry has a good capability, such

as small arms, automatic cannon, and armament subsystems, much of

the developmental work, including systems design, will be accomplished
on contract. Work in areas such as artillery or tank cannon may have
to be accomplished largely in-house.

(a) For project managed items, selection of the PM will follow
current practices. He will select his staff, probably largely from
the appropriate laboratories. The project office will fund and manage
the development program through production, or until production becomes
routine and is taken over by the ALC. The PMs staff will include a
marketer.l/ Upon completion of its task, the PMs office will be dis-
banded, and members will return to the laboratories or other positions
in the ADC with the project being supported as required from the
laboratories. : -

(b) For items or systems not designated for project management,
the Large or Small Caliber Weapon Systems Laboratory will normally
be responsible for development. If a project warrants, the ADC
commander may create a project office outside the laboratories,
with a designated leader reporting directly to him. The Large or
Small Caliber Weapon Systems Laboratory would normally assign proj-
ects to its Systems Development Directorate, which has systems
engineers and marketers; but, here again, the team leader may report
directly to the laboratory director. He will normally be selected
from the engineering development area of the laboratory. In appro-
priate cases, the concept team leader may continue as the develop-
ment team leader. Talents required on the team for particular
aspects of the life cycle are brought in as early as practicable.
After individuals have fulfilled their assigned task, they return
to their normal assigned positions. As with a PM, the development
team will carry the project into production and until it is taken
over by the ALC.

(2) Armament Concepts Office. The Armament Concepts Office
(ACO), a small staff of civilian and military personnel, will collect,
develop, evaluate, and exploit ideas and concepts which could provide °
significant improvements to existing systems or form the basis for
entirely new systems. No counterpart of the ACO now exists in the
armament community although there is a similar organization at MICOM.
Ideas or concepts could come from within the ADC, from user communities,
industry, foreign intelligence, academe, other services, or elsewhere.

1/ For further discussion of role and functions of marketers, see
subparagraph (¢) on the following page.
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They could respond to a stated need, or they could be so new and
revolutionary that a need had not yet been defined. Worthy concepts
will be pursued. Prototypes will be built and given to the user

for test and assessment of military worth before formal statement of
a requirement, Teams will be formed, a leader designated, and
assigned responsibility for a project.

{a) Normally a concept team will have few members and its menmber-~
ship will change as the project progresses and the need for skills
changes. The team will fund and direct project activities to include
conceptual studies, effectiveness analyses, preliminary engineering
systems design, and experimental prototypes to bring the concept to
a point at which the user and development community can decide
whether or not a requirement should be established. To accomplish
its project, the concept team may task in-house elements, or the
effort may be pursued in other government activities or on contract.
The choice is to be made by the concept team leader. Some concepts
may be pursued on dual, parallel approaches. The Chief of the ACO
will encourage a good balance between in-house and out-of-house effort
among the concept teams' projects.

(b) The team leader, either civilian or military, could come
from the technology area of a laboratory or from the engineering
development area. If the originator of the idea is a member of the
ACO, and he has the ability, he would be selected. The team leader
will select team members of appropriate disciplines to provide full
capabilities for the task. These ad hoc members may relocate to
the team's area or work within their own activity.

(c) Each team will have an individual assigned who is to be
responsible for reaching out to the user and then communicating the
user's need to the team, to insure that the product satisfies the
need, is adequate to the threat, and is acceptable to the user. He
must identify the user, a difficult task in itself, and continually
interact with him (them) during development to insure that the user's
interests are represented in every trade-off. The function goes far
beyond mere dissemination of information. He has power which derives
from his position as advisor to the team leader on funding decisionms,
including if and how funds will be spent {in-house or out-of~house)
to meet customer's requirements. He also interacts with the resource
allocator at all levels including AMC, DA, and DOD, if appropriate,.
and pushes the team and the contractors to remove operational and
administrative obstacles and to expedite approval, funding, and
completion (or cancellation) of projects. When he anticipates delays
or sees opportunities for speed-up, he forces management decisions,
identifying cost, time, performance, and related risk trade-offs in
such actions. He monitors relevant developments in other Services
and in foreign armament markets to assess the impact on the team's
project. The function also requires selling the user, resource
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allocator, and others in the decision process on the utility of the
concepts or new items (as well as the recognition, in appropriate
cases, of the fact that the concepts or items may have no utility).
After a long but fruitless search for a better title for the indi-
vidual who performs these functions, we settled for the label
"marketer." It 18 recognized that this title sometimes denotes

one whose sole objective is to sell a commodity, whether good or
bad. From the description of his functions, it should be clear that
 this connotation does not pertain to the ADC "marketer." The
"marketers' will be drawn from the ACO's small cadre of experienced
officers. The group will include officers of both combat arms and
technical services and the US Marine Corps. They should be experi-
enced in tactical operations of infantry, field artillery, armor,

air defense, and aviation units. A special study conducted on the
user-developer linkage is reported at Annex II-E.

g. Systems Evaluation Office (SEO) will be the center's "red
team." This office is to provide the command group independent
assessments of current weapon systems (from target acquisition
through damage assessment and including logistics) with the objec-
tive of identifying opportunities for improvement by upgrading current
systems or embarking on totally new systems. This function might
be likened to market research. The SEO will also conduct independent
systems analyses and cost and operational effectiveness analyses of
the center's programs. The SEO members will be expert in fielded
armament systems, both US and foreign; and they are to maintain close
ties with the user, TRADOC centers and schools, other development
centers, other Services, and other major participants in the armament
"universe." The SEO will be made up of senior civilian and military
personnel, to include combat arms and technical service officers,
with broad operational, technical, or managerial experience in arma-
ment. SEO personnel will also provide a basic core of capabilities
to conduct trade-off analyses., In addition, ADC personnel with proven
records will be assigned from other elements on a rotational basis
for one to two years. These assignments are to broaden the individ-
ual's experience while providing for a continuous revitalization
of the SEO. The SEO also will include a small but complete complement
of foreign science and technical (FS&T) intelligence personnel to
serve all the laboratories. Locating this element within SEO will
permit a desired intimate relationship with SEO members. Also,
knowing that the SEO "red team" is using the FS&T resources should
stimulate laboratory personnel to make greater use of them as well.
The output of the SEO is the definition of needs and opportunities,
independent assessment, and foreign science and technical intelli-
gence service to the center. Unlike the operating elements, the SEO
does not conduct development and thus has no "advocate" role.

h. The Plans Office (P0O) will provide staff assistance'fgr ADC
corporate planning. In conjunction with the major operating elements, the

PO will assist management in developing ADC goals and objectives. The
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PO will synthesize programs developed by the operating elements into an
ADC program. On a continuing basis, this office is responsible for
developing methods for, and then assessing for management at all levels
the effectiveness and efficiency of, the organization, structure, and
operations throughout the center. is task includes the development
and use of performance measurementl/ on behalf of the operating elements
and command group to assess how well the various elements are conducting
their operations. A potential option in performing the function of this
office 18 to have its personnel distributed throughout the operating
organizations, but controlled by the PO, to perform their programming
and performance measurement functions. This office should have funds to
contract for management and performance studies to insure that new ways
of doing business are channeled into the center.

1. Admipistrative Support Directorate will include all support

activities such as the Comptroller, Civilian Personnel Office, Security,

Public Information, Chaplain, Safety, and Travel.

j. Technical Support Directorate will provide all essential
support such as computer services, library, range and environmental
testing, instrumentation, shops, publications, drafting, documentation,
printing, and TDP automated files. Many of the capabilities and
services to be provided by this directorate can, as an option, be
provided by a government-owned, contractor-operated or contractor-
owned, contractor-operated element with a small in-house management
staff to oversee and direct the operation.

k. Procurement Directorate will be responsible for executing
contracts for research, development, and initial production. An
innovative element within this directorate is to be the Office of
Procurement and Management Policy (OPMP). It will have direct access
to top management whom it will serve as an advisory element and arm.

The staff of OPMP will:

(1) Act as the focal point for ADC procurement management and
interact whenever necessary with its Army and DOD counterparts to
intelligently and persuasively uphold and further Aﬂc’s needs.

(2) Act as the focal point for contractors as well as for
mission technical and procurement managers for realistic and practical
treatment of their procurement needs.

(3) Address itself to the training and development of profess
sionalism in contracting to assure that contracts realistically

1/ A basic criterion for any measurement system would be that it
imposes no more than a minimal reporting requirement on the operating
element.
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reflect mission objectives and that the procurement rules and
methodologies are being used to provide desired results.

(4) Perform selective management reviews of the contracting
activities to measure the overall efficiency and effectiveness.
The results of each review are to be furnished on a timely basis
to the senior management of each activity involved. The reviews
will provide meaningful recommendations to achieve needed improve-
ments.

“(5) Maintain a continuing management overview of procurement
activities, personnel and grades to assure that such structures are
meeting the present and long-term needs of ADC.

1. The Product Assurance Directorate will be responsible for
actions through which the conformance of products to quality
requirements is predicted and designed into the materiel during the
developmental phase, and assured throughout the life cycle. The
primary functions will be:

o Quality design engineering (including the provision of
quality engineers to developmental teams, provision of.
reliability and maintainability support, the prepara-

- tion of special quality assurance provisions for TDPs,
‘and the establishment of serviceability standards);

o Pafticipation in test design;

o Assessment of design safety and reliability--of
preeminent importance in explosives and gun tubes;

o Development and design engineering of acceptance test
and inspection equipment;

o Provision of documentation for procurement (specifica-

" . tions, test and measurement equipment, first article
testing);

o Support to preaward and post-award surveys;

o Key inspection and first article testing;

o Operation of quality evaluation laboratory (for nuclear
stockpile evaluation and other quality assessments);

o Metrology and calibration, and




o Development of improved and less ccstly proéuct
assurance technology.

The Product Assurance Directorate has a large support role in
preparing and updating TDPs. The directorate is to provide
independent assessments of the quality of materiel being developed
and acquired.

2. Manning Levels., Having formulated the ideal of ''reference"
organization, the next task was to populate it.

a. As a first step, and as a reference, those currently

‘ working in the areas defined by the proposed ADC mission and

functions statement were identified. These were distributed
throughout the "reference' organization to establish a base line.

b. The next step was to determine the appropriate manﬁing

; levels for a single-site ADC, The first level was established by
taking advantage of the economies of consolidation, by eliminating

redundancies and inefficiencies, and by building into the new
ADC only those capabilities that do not exist elsewhere--

in other government activities or in industry. The intent is to

use the expertise available elsewhere rather than duplicate it.

For example, expertise in electronic fuzes is available at the

Harry Diamond Laboratories; and expertise in certain technologies
useful in fire control is available at the Night Vision Laboratories,
ECOM, and Harry Diamond Laboratories, and would not be duplicated.
However, the special expertise needed to design and build a fire
control subsystem would be maintained within the ADC. After
considering a broad spectrum of expert views on the laboratory
staffing and then applying austere standards to support elements, an
ADC organization of about 7500 was developed. '

c. Recognizing that recruitment might fall below the desired

goals, a lower threshold was identified below which the Army begins

losing its ability to be a smart buyer. On the basis of in-house
and out-house professional judgment, this minimum essential
staffing level was determined to be approximately 6400.

d. Tigure II-2 on the following page shows the strength of
elements of the organizational structure populated at these two levels.

3. Concept of Operation. In the preceding section some elements
of the concept of operation have already been discussed in des-
cribing the purpose and function of an organizational element. The
remaining principal elements of the concept are contained in this
section., They have been derived from a study of the current system
and other organizations engaged in development activities,
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a. Materiel Management Responsibilities. Those management .
responsibilities for a materiel item during its iife, that are now
assigned to ARMCOM will be divided between the ADC and the ALC.

The ADC will have principal responsibility for an item until the
technical data package has been validated by the initial production
of the item. After this phase, and by mutual agreement, the ALC
will assume principal responsibility. Throughout the life of the
item each organization will have a supporting responsibility when
not acting as principal. Numerous other commands and activities
have responsibilities and interface with the ADC during the iife

of armament materiel items and these are portrayed symbolically

in Figure II-3. '

b. Reporting Channels. The ADC will report directly to AMC
Headquarters. Although this was a "given" in the study directive,
it is believed that this reporting channel is essential to assure
a break with the old way of doing business. Also, if the ADC is to
operate as an independent, self-gufficient arm and be held
accountable for how well it performs, the current operation and
staffing in AMC Headquarters will require some adjustment.

AMC must be prepared to insure that the interactions between the
ADC and ALC are taking place. Also, AMC must provide the ADC with
the appropriate degree of authority. There is a distinct danger
that the ADC may be stifled by micromanagement from its inception
unless needed changes in the AMC Staff are planned and implemented
in a timely manner. It is in the AMC offices with staff cognizance
of ADC activities that any tendency toward oversupervision would
have to be restrained. Applying the Single Program Element Funding
(SPEF) concept to all science and technology areas should tend

to discourage overmanagement since there will be fewer, but larger,
dollar projects.

c. Newness. If the ADC is to be a center of excellence and
do business in a "new way" and its work force is to be '"revitalized"
and "bold and innovative," psychological as well as operational
changes must be introduced. Of primary importance is the need for
every member of the ADC to recognize and accept the purpose, extent,
and direction of the changes. A new alignment of management, some
new faces, some new buildings or laboratory facilities, some changes
in location, some changes in delegation of authority and changes in
~operational and procedural policies can all contribute to a climate
of newness and should be deliberately exploited. It could be fatal
to the ADC if it were perceived by those inside or outside as little
more than a stirring of the personnel pot or rearranging of
organizational blocks. Such is certainly not the intent; but
instilling a sense of urgency, openness, competitiveness, and, above
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-all, confidence in an organization of 6,400 to 8,300 personnel, most
of whom are drawn from the existing system, will require thoughtful
planning, vigorous execution, and sustained support from above.

d. Professional Development. Genuine career management and
professional development of the work force 1s to receive continued
emphasis to raise levels of knowledge, skill, and motivation.

An "armament institute" will be established to provide courses in
armament technology; at present there is no university in this
country which offers these courses.

e. Use of Military Officers. It is proposed to increase
the number of officers from the present two percent of the total
strength to nearly seven percent. Officer roles will be varied
and all will be challenging. Officers will serve at the operator
level as marketers, development team leaders, project managers, and
top and middle managers. While it benefits from the officers' prior
education, training, and experience, the ADC will provide a training
ground for future military managers.

f. Research, Basic and Applied. The center's orientation
will be toward applied research to solve pacing problems in support
of new armament concepts. To insure technological opportunities
are identified for exploitation, the center will monitor basic
research done elsewhere, will contract for some, and perform in-house
only that necessary and not available from other sources.

g, New Concepts. The ADC will develop new concepts based on
technological opportunities. Management will insure that the
product responds to the user's needs, is fully adequate to the
threat, that trade-offs consider the user's views, and that it is
saleable to resource allocators. Producibility, maintainability,
quality and other engineering disciplines will be applied
appropriately early in the cycle to help shape a practical, useful,
and affordable design. New concepts will be reviewed critically
to insure that they come to fruition or are cancelled in a timely
fashion. The tools of simulation, modelling, systems analysis, and
demonstrations for the user will be used.

h. Fielded Systems. The ADC will have experts in the
capabilities of currently fielded armament systems. These experts
would continuously review these systems and prepare plans for
phased improvements to remedy problems, improve the operational
performance, or improve cost effectiveness. The ADC will recommend
new starts when product improvement will not meet the user's needs.
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i. Systems Management. When projects enter full scale devel-
opment, design engineering will be integrated with the other dis-
‘ciplines of engineering--quality, human, producibility, reliability,
maintainability--and with Integrated Logistic Support (ILS) consid-
erations. The ALC becomes deeply involved at this stage. An ILS
element of the ALC is to be stationed with the ADC to insure that
maintenance, support, and other readiness planning (with input to
the design) can proceed in pace with development.

j. Configuration Control. The ADC is to control
configuration of new items through use of a configuration ccntrcl
board (CCB); the ADC and ALC will each have members. When 7
procurement responsibility passes to the ALC, chairmanship of the
CCB would also pass. Design responsibility and updating of the
technical data package (TDP) is to remain with the ADC throughout
the life,

k. Transition to Quantity Production. The ADC is to provide
for transition of newly developed items into quantity production
to insure that the TDP is adequate. Procurement strategy is to be
jointly planned by the ADC and ALC early in the full scale develop-
ment phase. The decision on whether to use the ADC's or the ALC's
procurement office to place the initial production contract--and
when or if to make the change in procurement responsibility--is to
be made on a case by case basis. Most ammunition contracts would
likely be awarded by the ALC's procurement office since that office
workloads and schedules ammunition production in the GOCOs. Items
with very complex TDPs or those in which there is concern for the
adequacy of the TDP would be contracted by the ADC procurement
office. In cases where few items are procured or they are complex
or "bought out” in a relatively short time, the ADC may retain
procurement responsibility,

1. Engineering Support of Production. The basic capabilities
for engineering in support of production are to reside with the ADC
in order to provide support by those with "first hand" design and
development experience, to secure the feedback to modify the design,
or design aew~matériel'incerpcrating lessons learned in production,
and to keep from building large duplicative engineering staffs at
the ADC and ALC. The ALC will plan the man years of engineering
support it requires, executing a contractual type arrangement with
the ADC. It is not intended that the ALC develop this support as
an independent organic capability. Production engineers now in
ARMCOM Procurement Directorate, however, would remain as the first
line of contact with the day-to-day production problems. The
hazard of diverting the ADC from developmental effort to support the
ALC in follow-on production is recognized; however, for the reasons __
stated, this approach should be tried until experience dictates a
change,
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m. Support of Flielded Systems. Responsibility for field
support and malfunction investigation rests with the ALC; the ADC
is to provide technical support on call, In the case of mal-
functions, the procedures should provide for calling the ADC early
while the "clues are still hot."

n. Manufacturing Methods and Technology (MM&T). Manufacturing
methods and technology projects, although PEMA funded, are devel-
opmental in nature. MM&T is also recognized for its past contri-
bution of large dollar savings and improvements in reliability and
safety, especially in munitions. The MM&T function has a place in
both the ADC and ALC. The basic responsibilities of the ADC for
development and producibility of its products, require it to have
an organic MMAT capability to set up small scale pilot operationms.
Newly developed processes can be proven as can the producibility of
new products involving new process technologies. The ALC needs an
"~ organic MM&T capability to direct modernization programs and the
establishment of new production lines at the GOCOs (in response to
the Project Manager for Production Base Modernization, as appropriate).
This will also provide the ALC a technical review and assistance
. capability for follow-on production. Both the ADC and ALC MM&T
contingents should be collocated with the ADC to ease the transfer
of knowledge of technology, the product, and the process.

o. GOCO Operations. The ADC concept does not include the use
of government-owned contractor-operated (GOCO) or contractor-owned
contractor-operated (COCO) operations in any of the basic technology
and developmental mission areas as a complete substitute for in-
house capability. The ADC must have sufficient in-house capability
in design development of materiel in order to be a smart buyer and
to communicate intelligently with industry, other services, academe,
and other centers of technology. In the technical support area,
such as computer services, however, it appears highly desirable for
the ADC to contract for much of their needs. This will insure that
dependence on a contractor will not prevent the ADC from performing
its essential role as a smart buyer.

p. Testing., The ADC will secure the benefits of independent
test assessments without an autonomous test organization within the
ADC. Test plans will be written by development engineers within the
laboratories with contributions and final approval from the Product
Assurance Directorate, an independent agency. As appropriate, testing
will be conducted by the Technical Support Directorate, within the
laboratories, by the comtractor, or in the Product Assurance
Directorate. Test results will be reviewed by both the development
engineer and the Product Assurance Directorate, to provide an
independent assessment to management. This procedure should provide
the needed check without the high overhead costs and delay attendant
to an independent organization. Developed materiel will, of course,
be subject to TECOM and other testing required by regulations.
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q. Procurement Procedures. The following alternatives for
PEMA procurement were conaidered:

o All PEMA procurement be done through the ALC procurement
office to achieve economies in procurement office staffing.

" o All munitions procured through the ALC procurement office
and other items procured initially through the ADC .
procurement office.

o Some items which would be "bought out' relatively early
' remain in the ADC procurement office for the entire buy
out.

After study of all alternatives, it appears the ADC should select

the procurement office on a case by case basis. The decision on

when or if procurement should be shifted from the ADC to ALC will also
have to be made on a case by case basis. Accordingly, it is planned
that the ADC Procurement Directorate will have a capability for PEMA
procurement; resalutien of the issues will be based on epetsting
experience.

r. Civilian personnel. One of the most important actions
required in building and operating an ADC is establishment of a
dedicated Civilian Personnel Office (CP0O) that understands and is
responsive to the special needs of a develogment activity. The

CPO will be pivotal in: .

© Recruitment of new talent,

o The transfer of functions and personnel, and
o Operation of the intensive management concept.

Current Department of the Army policy is stated in CPR 200,
Chapter 8, 5, 3(3): "A single civilian personnel office will be
established to provide services to all activities located on a
single installation.” Should the ADC become a tenant organization
with CPO priorities established on an installation service basis,
it will be difficult for the CPO to respond to priorities and
requests of a new ADC. To prevent crippling the ADC at birth, the
Armament Development Center must have an exception to policy and
have its own civilian personnel office.

s. Link to the User and Resource Allocator. The concept of
operations is specifically designed to improve the bond between the
developer, user, and resource allocator. 1In addition to the use of
marketers discussed earlier, the ADC command group will pursue
close interaction with the Training and Doctrine Command (TRADOC),
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the service schools, and higher headquarters. Since the developer
has the ultimate responsibility for a project, he should have the
greatest incentive for introducing both the resource allocator

and the user to new developments at the appropriate time and seeing
that the interactions with the resource allocator are close and
continuous. The developer must keep the resource allocator informed,

and press for timely decisions.







SECTION D: Site Considerations.

1. Methodology. a. When identifying candidate sites, no require-
ment was established that the ADC be totally located at one site,
nor that its location be restricted to one of the current armament
development installations. It was recognized that the ideal site
is not likely to exist, and that trade-offs among criteria would

be necessary. For example, very large areas needed to accommodate
long range weapons testing are almost certainly not available ad-
jacent to attractive metropolitan centers. Due to the close hold
nature of the study, sources of candidate sites could not be cir-
cularized in the normal manner. Instead, a list of 94 sites sug-
gested by personal interviews was prepared. The list was reviewed
for completeness by personnel with general knowledge of government
installations. All AMC installations were considered in coordi-
nation with the AMC Installations and Services Directorate. Likely
DOD sites were obtained through the Offices of the Assistant
Secretaries (Installations and Logistics) of Defense, Army, Navy,
and Air Force, and service contacts suggested by these sources.
Appropriate staff agencies of the National Aeronautics and Space
Administration and the Atomic Fnergy Commision were also contacted.
A listing of possible suitable sites which have been declared ex-
cess was obtained from the General Services Administration. Those
sites and installations which appeared to have the characteristics
necessary for the ADC were visited. Sites requiring significant
real estate acquisition were not considered since it was believed
that Congressional approval would be extremely unlikely while DOD
installations are being closed. The candidate sites considered are
included in Annex II-F, Volume 3.

b. Broad criteria were developed for evaluating and comparing
candidate sites. These criteria include the physical character-
istics of the site, the attractiveness of the location and com-
munity, and environmental and cost considerations. To preclude con-
sideration of obviously unsuitable sites, the criteria for a new
single site required sufficient real estate to provide collocation
of all testing facilities required by the ADC. The facility re-
quirements under two-site and three-site alternatives were also
identified as trade-offs to minimize personnel turbulence and re-
duce construction. The criteria are included in Annex IJ-F,

Volume 3.

2, Description of Potential Sites. Most candidate sites were

eliminated by consultation with knowledgeable personnel and exami-
nations of descriptive reports. The sites eliminated did not meet
ADC criteria, or the current mission of the installation was not
compatible with the ADC mission. The five current sites and seven
other sites considered as potential candidates for the ADC were




visited. These aites are discussed bhriefly below. Additional de-
tails are included in Annex II-F, Volume 3. :

a. Frankford Arsenal 1is unsuitable as s single site for the
ADC due to its size (110 acres), its location inside Philadelphia,
and lack of modern structures. The closure of this arsenal was
recommended in the CONCISE study. The City of Philadelphia in a
29 Nov 74 letter to the President offered to provide 130 acres of
land as a potential site and up to 800 additional acres as a
single gsite. Although considered, the offer does not provide
sufficient land area for all ADC facilities, Further, environ-
mental and urban encroachment problems would preclude extensive
development testing at the proposed location. Both Frankford
Arsenal and the real estate offered have been considered as a
partial site for selected ADC activities.

b. Watervliet Arsenal also isg too small for a single ADC
site (147 acres) and is surrrounded by built-up area. The closure
of Benet Laboratory at this Arsenal was recommended in the CONCISE
study.

c. Rock Island Arsenal is larger (908 acres), but its location
on an island closely surrounded by urban areas, and its lack of un-
used structures and space militate against its selection as the ADC
single site. If a portion of the ADC were to be located at Rock
Island, most of the required basic facilities would have to be pro-
vided by construction or conversion of existing buildings.

d. Picatinny Arsenal occupies over 6000 acres and is a feasi-
ble site for the ADC with the exception of sufficient land area for
long range weapons testing. Approximately 1,850,000 square feet
of administrative, laboratory, and shop space is available and
could be made useable for the ADC by appropriate alteration. New
construction would be required for some unique test facilities.

The relative abundance of existing floor space is in a sense a
disadvantage of PA as an ADC site in that properly designed new
construction would be more attractive and efficient. The arsenal
has ready access to the interstate highway and is within a commut-
ing radius of one hour to many attractive small towns and industri-
al facilities.

e. Aberdeen Proving Ground is the most attractive of the five
current armament development installations as a single ADC site,
especially if the Ordnance Center and School (0C&S) is relocated
as recommended in the CONCISE study. The relocation of the OC&S
is assumed in this analysis for all alternatives involving an
increase in the population of Aberdeen. The Aberdeen and Edgewood
peninsulas occupy over 40,000 acres, and the reservation boundary
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includes about an equal area of water. Including the OC&S, over
1,700,000 square feet of administrative, laboratory, and shop
space is available and, with internal relocation of various tenant
activities, the existing facilities with appropriate alterations
will accommodate the ADC. New construction would be required for
the additional unique test facilities. As with Picatinny Arsenal,
the disadvantage of existing floor space at APG as an ADC site
would provide ‘for less than optimum configuration, making exten-
give use of facilities designed for other purposes. Urban encroach-
ment and environmental considerations could ultimately become a
gerious factor limiting, 1f not precluding, future extensive test
firing activities.

f. Dugway Proving Ground occupies approximately 841,000 acres
87 miles southwest of Salt Lake City. The Proving Ground has ap-
proximately 636,000 square feet of administrative, storage, R&D,
and maintenance and production facilities of which very few are
permanent structures. Some family housing and a grammar and high
school are on the installation. Its isolated location is further
compounded during the winter months when roads become impassable
due to severe snowfall.

g. Rocky Mountain Arsenal is located adjacent to the north-
east edge of the City of Denver and occupies approximately 17,800
acres. The Arsenal has approximately 1,808,000 square feet of
administrative, storage, and manufacturing and assembly space.
Many of the facilities are leased to Shell 0il Company and the re-
mainder is utilized by the current mission at the Arsenal. There
is insufficient space for long range test firing, and urban en-
croachment and environmental considerations would probably limit if
not preclude extensive test firing activities.

h. Jefferson Proving Ground is located 45 miles northeast of
Louisville, Kentucky and occupies 56,000 acres. All existing facil-
ities are utilized in the acceptance testing of production ammu-
nition. The Proving Ground is not subject to encroachment but its
range is not expandable. Practically all facilities for the ADC
would have to be constructed.

i. Yuma Proving Ground is located 25 miles northeast of Yuma,
Arizona and occupies over one million acres. Facilities are being
developed for long range testing. All administrative, R&D and
maintenance and production facilities are utilized in the current
mission of the installation.

j. Fort Irwin is located in the Southern California high

desert and occupies over 600,000 acres. It is occupied year
around and utilized on a permit basis by the California National
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has relatively new community support facilities wsuch as 506 family
quarters, commissary, post exchange, auditorium, theater, B0Q's,
barracks, and hospital. An elementary school is on the site with
a high school available in Barstow, a distance of 35 miles. Al-
though firing ranges are available with sufficient distances,
range instrumentation and range communications would have to be
installed. There are no environmental, urban encroachment or air
space limitations. The site is in reasonable proximity to the
Los Angeles area as well as to other Army and Defense research,
development and test activities. New construction would be re~-
quired for laboratories and supporting shops.

Guard. Heaviest use is during the summer months. The {nstallation

k. The Laguna Niguel Facility, a GSA facility, is a seven
story building completed in 1971 by North American Rockwell on 92
acres, approximately sixty miles southeast of Los Angeles, Cali-
fornia. It is suitable as a partial site, with test activities
conducted at Fort Irwin or Yuma Proving Ground. It is located in
a residential area within four miles of the ocean. The building
contains ahout 800,000 square feet of net useable space, approxi-
mately B0Z of which is designed for engineering and manufacturing.

1. Plum Brook Station, a NASA facility and the former Plum
Broock Ordnance Works, is located near lLake Erie 55 miles west of
Cleveland. The station includes 5600 acres and approximately 2000
acres of government—owner buffer zone. NASA personnel have tenta~
tively indicated that most of the land area and some facilities
could be made available. The Physical and community aspects of .
this site are very attractive. Relocation to Plum Brook would be
delayed until new facilities could be made available, beginning
in late CY 1978 and programmed over several additional years.
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SECTION E. Organizational and Site Alternatives:

In this section, elements of the reference organization, described
in Section A, are located geographically in the various arrange-
ments depicted in Figure II-4 on page II-42. Actual sites selected
were based on the site survey and analysis, the organizational con-
cept, the population and unique facilities now in place, and a rough
estimate of relative costs. 1In all alternatives, the Chemical Sys-
tems Laboratory is located at Edgewood Arsenal. In the following
chapter the alternatives will be evaluated. :

1. Single-Site Alternatives. The site survey and analysis indicate
that based on 1its land and space needs a single site ADC could be
located only at Aberdeen or Picatinny among current installations, or
at any of a number of new sites with Fort Irwin the leading contender.
These single-site alternatives are depicted in the figure as Alter-
natives 2, 3, and 3A.

2. Multi-Site Alternatives. In the event the costs in dollars or
in loss of present expertise associated with a single-site ADC

might be considered too high to be acceptable, multi-site armament
development center alternatives have been structured. These in-
crease the use of the existing work force and unique facilities over
that of a single-site; they also increase the size of the base for
analysis, thereby providing for a better comparison of alternatives.

a. Two-Site Alternatives. Aberdeen is the logical first choice
for one of the two locations since it, among all the current instal-
lations, is the only one with adequate real estate and firing clear-
ance to permit artillery firing to the maximum range. The Chemical
Systems Laboratory 1s also to be located at Aberdeen because of the
extensive facilities now there. Movement of this laboratory to a
new facility would cause special problems because of the very recent
ratification of the Geneva Protocol of 1925 by the US Senate. The Bal-
listic Research Laboratories with its expertise in ballistics and
vulnerability is also now located at Aberdeen Proving Ground. BRL
is supported by on-site unique test facilities such as wind tunnels,
ballistic ranges, and blast chambers, and neighbors such as HEL, TECONM,
and AMSAA. Picatinny Arsenal with its large work force and extensive
munitions and explosives facilities is the leading choice for the
second location. The work force associated with large caliber mu-
nitions and explosives is the largest among the current armament
installations--and it would still be the largest element, although
reduced, in either of the new ADC model levels. In addition, the
large caliber munitions and explosives expertise are critical to the
operation of the 26 GOCO ammunition plants since this technology is
not available in the private sector. Rock Island, Frankford, or
Watervliet are not as good candidates as Picatinny or Aberdeen in
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the two site alternatives; their selection would preserve a less
critical and a smaller body of expertise, less critical facilities,
and less real estate, With location of the Large Caliber Weapons
Systems Laboratory at Picatinny, only the Small Caliber Weapons
Systems Laboratory remains. The Small Caliber Weapons Systems
Laboratory could be collocated with the Ballistics Research Labora-
tory at Aberdeen Proving Ground where there is a base of small arms
and automatic cannon expertise and facilities to build upon. 1t
could alsoc be located at Picatinny Arsenal with the Large Caliber
Laboratory where there would be an opportunity for personnel to
interact in the functional areas of weapons, munitions, fire con-
trol, fuzes, and supporting disciplines, as well as an opportunity
to share unique facilities. These two-site options are designated
on Figure II~4 as Alternatives 4, 5, and 5A.

b. Special Two~Site Split-System Alternative. Retaining the
four basic laboratories as the core but geographically locating all
weapons and fire control work at Aberdeen and all munitions and
fuze effort at Picatinny is Alternative 5B. Headquarters of both
the ADC and all four laboratories are at Aberdeen. In this alter-
native, both laboratory directors and systems development managers—-
concept team leaders, project leaders, or PMs——would coordinate the
activities on "guns" and fire control at Aberdeen with the "bullets"”
and fuzes at Picatinny. This option is carried forward for com-
parative analysis because of the inherent advantages of grouping
personnel by technology area, to include sharing of unique facili-

ties. .
c. Three-Site Alternative. Rotation of the Small Caliber

Weapons System Laboratory beyond the two sites of Aberdeen and

Picatinny to Rock Island Arsenal, Frankford Arsenal, or the new

site proposed by the City of Philadelphia would generate a three-

site ADC. Rock Island (Alternative 6) offers the advantage of the

currently resident responsibility and capability for small caliber

weapons while Frankford or the new site, (Alternatives 7 and 8) has

the capability in small arms ammunition and fire control with some

small caliber weapons capability.

3. ADC Headquarters. It is believed essential that the Headquarters

be located with the mass of those people engaged in the truly de-
velopmental activities within the ADC. This essentiality derives

from both the scope and complexity of the task of creating a develop-
ment center. Other commentary on the location of the ADC head~-

quarters is contained in Section Cla, Chapter III, In the single-

site ADCs the headquarters is located with the center at either Fort
Irwin, Aberdeen, or Picatinny. In the two-site alternatives, the
location depends on the split of personnel and functions. In the three-
site alternatives, it is at Picatinny or at Rock Island. The Rock Island
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gelection 18 the single exception to the rule noted above; however,
Alternative 6 permits an economic analysis comparison on headquarters
locations not otherwise available. Location at Rock Island does

have the advantage of permitting close face to face contacts between
the ADC and ALC staffs. The relatively small size of the resident
population and its program do not make the Frankford Arsenal or the
new Philadelphia site suitable locations for the ADC Headquarters
(Alternatives 7 and 8).

4, Modified Status Quo. An ADC could be established with all the
current development activities remalning in place and having them
report to an ADC commander rather than each reporting to a separate
arsenal commander. Although this arrangement would provide for a
single commander controlling all development type activities in
ARMCOM, the mission and work force fragmentation and resultant heavy
coordination requirements remain. These appear to be major contribu-
tors to the weakness of the present system. This alternative also
continues an unnecessarily inefficient operation at a time when the
Army is attempting to increase productivity; hence, it will not be
considered further as a contender for a preferred alternative.

5. Population. a. Single-site ADCs have been built on the 6400 man
model, two-site ADCs on either the 6400 or 7500 man model, and three-
site ADCs on the 7500 man model. EFEach alternative could be manned

at elther the minimum essential 6400 model level or at the 7500 model
level. In the economic analysis, the 6400 and 7500 man models are
comparable since they represent the same level of effort. The
population difference is balanced by funding for more work by
contract in the 6400 man model. (See Annex II-G.)

b. All alternatives are the subject of economic analysis.
Alternative 1 as discussed in paragraph 4, above, can serve as both
the reference status quo and the cost reference because the dif-
ferences attendant to the modification are insignificant in terms
of costs or personnel movement. Alternatives 4 and 5 were chosen
to display the differences in the 6400 and 7500 model two-site
ADCs. Alternatives 7 and 8 were selected so as to distinguish in
economic terms between the 'new' Frankford Arsenal location (offered
by the City of Philadelphia) and the old site.
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CHAPTER III

EVALUATION OF ALTERNATIVES

INTRODUCTION

This chapter contains a complete evaluation of the organizational
and geographical alternatives described in Chapter II. The con-
tent includes that prescribed by AR 37-13, "Economic Analysis and
Program Evaluation of Resource Management'; but the format sug-
gested in the AR has been varied and expanded in order to provide
special emphasis where considered appropriate. In particular, per-
sonnel and operational considerations are discussed in detail; and
an effort to determine community economic impact is reported. The
overall objective and the general assumptions applicable to this
evaluation are stated in the preface to this volume. Additional
detailed assumptions applicable to the cost and benefit analyses are
stated in Sections A and E respectively.

SECTION A: Cost Analysis.

1. Approach. a. This section concerns exclusively the development
of estimates of the costs of implementing each of the eight armament
development alternatives listed in Chapter II and of certain vari-
ations on these alternatives. Personnel and operational consider-
ations, constraints on scheduling implementation, economic impact on
affected communities, and a formal effort to evaluate relative bene-
fits are discussed in subsequent sections prior to the overall dis-
cussion comparing the alternatives.

b. The methodology for the calculation of investment and re-
curring costs and the rationale for all factors used are discussed
in summary form in the paragraphs below reporting these costs. Meth-
odology, . rationale, and illustrative calculations are described
fully in annexes referred to in these paragraphs.

c. The cost implications of these armament development alter-
natives would be incomplete without consideration of the costs of
changes which might be made elsewhere in the armament community as
a consequence of implementation of these alternatives. These changes
have been analyzed and are described in Volume 4. The impact of
their costs on the estimated costs of each development alternative
is discussed in the final paragraph of this section.
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2. Assumptions. a. That the cost factors, personnel relocation
expeétatians, and disposition of excess current armament developme:
community personnel used in developing investment and recurring
costs are valid.

b. That the analysis (Volume 4) of changes to be made else-
where in the armament community as a consequence of each develop-
ment alternative reflects valid changes and associated costs.

¢. That the armament development level of mission effort during
the years included in this analysis will remain essentially the same
as during FY 74,

d. That the effects of inflation will not vary among alterna-
tives sufficiently to have significant effects on cost comparisons.

e. That the costs of establishing the Status Quo Alternative,
which differs in minor respects from the actual status quo, are
negligible; and that recurring costs for this alternative are the
same as actual FY 74 costs.

f. That the Ordnance Center and School (0C&S) will be re-
located from Aberdeen Proving Ground as recommended in the CONCISE
Study in all ADC alternatives which add to the current armament de-
velopment population at APG.

g. That servicing organizations will be available to perform
those base operations support functions for which ADC funds but no
ADC personnel are provided.

3. One-Time (Investment) Costs. a. Introduction. In order to im-
plement any of the ADC alternative reorganization plans, there are
several one-time costs which must be incurred. Although these in-
vestment costs may be expended over a period of several years, they
do not include any recurring (operating} costs, which are presented
in paragraph 4, below. The one-time costs which will be included in
this section are: basic facilities construction; unique facilities
and equipment; personnel movement, separation and recruitment; and
other one-time costs. These costs are summarized in Figure III-1.
Each will be discussed below.

b. Basic Facilities.

(1) Construction costs for the ADC conceptual alternatives
were developed for basic facilities (administrative, laboratory and
shop space). Detailed discussion and calculations may be found in
Annex ITII-A, Volume 3. The number of ADC personnel of each type to
be accommodated was selected to match the population concept develop-
ed for each alternative. This breakdown by type of workspace required
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was based on a detailed functional analysis of the conceptual ADC.
The allowances for each type of physical space was derived as
follows. The DoD 4270.1 Construction Criteris Manual gllowance for
administrative personnel is 80 to 90 square feet net useable space,
Based on this, an allowance of 135 square feet gross was used for
new construction. This allovance was increased to 150 gross square
feet per person when an existing bullding is to be converted to
administrative space, or existing administrative space is to be
altered. There are no standard allowances for laboratory or shop
space. Based on a survey of ARMCOM installations and on recent
construction projects, per capita values of 400 gross square feet
for laboratories and 600 gross square feet for shops were selected
as being typical of the research activities involved.

_{2) Estimated costs of new construction were derived from AR
415-17, Empirical Cost Estimates for Military Construction and Cost
Adjustment Factors, dated 7 June 1974, supplemented by discussion
with egtimators of the Office, Chief of Engineers, and by data from
recent construction projects. In addition, technical advice was
provided by the AMC Installations and Services Agency, which is re-
sponsible for technical review of AMC-wide construction projects.
The values selected were $40.00 per square foot for administrative
space, $100.00 for laboratories, and $35.00 for shops. For new con-
struction these values include buildings to the 5-fcot line, con-
tingency, and supervision and administrative costs. A 15 percent
factor was added for supporting facilities such as utilities beyond
the 5-foot line., 1In accordance with current practice, engineering
and design costs were not included. The construction midpoint was
assumed to be 1 July 1975; i.e., no allowance for inflation was in-
cluded. Costs at each location were adjusted by the construction
cost index contained in AR 415-17.

(3) Approximate factors for estimating alteration costs were
derived from the general rule of thumb that vertical construction
costs are one-third structural (foundation and shell), one-third
architectural (interior walls and finish), and one-third mechanical
and electrical. In adapting space for similar use (i.e., ordnance
shop to research and development shop), a factor for alteration and
improvement of space of 25 percent of new construction was selected.
A factor of 50 percent of new construction was selected for con-
version of an existing facility from one use to another (i.e.,
warehouse to laboratory). Figure III-2, Basic Facility Construction
Cost, summarizes the costs per person for new construction, con-
version to a dissimilar use and alteration of existing facilities
for the proposed ADC locations.
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c¢. Unique Facilities and Equipment.

(1) Armament research and development requires specialized
major facilities and equipment iIn addition teo the basic equipment
normally assoclated with laboratories and supporting shops.
Examples are highly instrumented test firing ranges, high pressure
and fatigue test devices, and explosives handling equipment.

{2) 1In order to determine the ADC requirements for these items,
lists of existing unique facilities and equipment were developed
by each of the current installations. These lists were reviewed
and reduced by eliminating duplications and all items not con-
sidered functionally necessary for the conceptual ADC. In addition,
for each alternative which includes one or more of the current in-
stallations, consideration was given to the facilities and equip-
ment already on site.

(3) 1In conjunction with personnel at each current installation,
cost estimates were developed for each of the items to be relocated
or duplicated at the new site. Records of original project costs
were useful, but considerable effort was required to identify and
remove costs of equipment which can be recovered and to escalate
all cost to FY 1974 levels. Where actual costs were not available,
the collective judgment of the Committee and knowledgeable AMC
personnel was used to estimate the probable cost of dismantling
and preparing equipment for shipment, and reinstalling the equip-
ment at the ADC site. Transportation costs were estimated by ap-
plying an average of rail and highway rates from the General Com-
modity Tarriff (DA Pamphlet 700-1), updated to 30 June 1974, to
known weights. Consideration was given to unusual foundation and
utility requirements,.

(4) In Figure I1II-3, which follows, direct equipment costs are
separated from general construction associated with unique facil-
ities. The reason for showing these costs separately is that MCA
funds will be required for construction of both basic and unique
facilities, while part of or all equipment relocation costs could
be funded from other appropriations. Detailed costs and calcu-
lations for each alternative are included in Annex III-A, Volume 3.

d. The assumption concerning construction costs for Alternative
7 is based on the following reasoning. For several years, corre-
spondence has been exchanged concerning an alternate site for
Frankford Arsenal. In order to include this possibility as an
alternative, an effort was made to assume an offer somewhat more
generous than was likely to be made. The donation of land and the
basic facilities (administrative, laboratory and shop space) for
the development population (1633 personnel) was selected. As shown
in Annex III-A, Volume 3, the cost of these facilities is estimated
to be $40,780,000. The cost to DoD is assumed to be zero, as shown
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in the footnote to Figure III-3. The actual offer was made in a

29 Nov 74 letter from Mayor Rizzo to the President. It included a
donation of 150 acres of land as a site for current arsenal activi-
ties or for these and additional small caliber development activi-
ties. Facilities estimated to cost approximately $100 million would
be funded through a bond issue, with debt service provided by annual
lease payments. The amount of the bond issue would be partially
offset by the proceeds of the sale of Frankford Arsenal. The value
of this offer to the federal govermment is limited to the land and
the convenience of a construction loan {(the bond issue}. In a
sense, there is an additional value to the DoD and DA if the pro-
cedure of retiring a portion of the bond issue through the sale of
the arsenal is allowed; but this additional value would be provided
by the federal government (the owner of the arsenmal), not by the
city. Thus the value to the federal government of Alternative 7 as
defined exceeds the value of this offer by $40,780,000; and the
value to DA exceeds the offer by the difference between this figure
and the sale price of the arsenal,

e, One-Time Personnel Costs and Turbulence.

(1) Personnel turbulence includes relocation of current per-
sonnel to new sites, recruitment, and accommodation of current per-
sonnel who do not relocate. The basic methodology for the com-
putation of one-time personnel costs is predicated on an analysis
of the current base line RDTE functional spaces and population.
From this analysis and the application of various experience
factors, the distribution and turbulence estimates were determined
for the ADC reorganization alternatives. Once these personnel
values were determined, a set of cost factors was applied to derive
the estimated costs associated with each alternative. This meth-
odology is described below. Resulting estimates are summarized in
Figure III-4. Further detail and justification for factors used may
be found in Annex III-B, Volume 3. The results of similar calcu-
lations for variations on the basic alternatives are included as an
appendix to the annex.

(2) The method for calculating the personnel distribution and
turbulence included four basic steps. The first was to approxi-
mate a distribution of the present RDTE functional spaces as they
might appear in the new ADC alternatives. This was accomplished
through a functional analysis of the present community coupled with
the independent structuring of the new ADC under various configu-
rations and populations. The new ADC functional spaces were al-
located to each current RDTE organization represented in the cur-
rent RDTE base line population of each organization. The functional
analysis and resulting distribution of spaces established the maxi-
mum job availability in the ADC for persomnel from each current
RDTE organization, '
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{(3) 1In the second step, the maximum number of current RDTE
personnel expected to be willing to relocate was estimated. Based
on the experience in recent similar actions, 20 percent of the
personnel are expected to relocate to distant or dissimilar areas,
and 45 percent to relocate to reasonably nearby and similar areas
in the east coast ares. These seemingly high expectations are
justified by the specialized nature of armament development func-
tions and by current forecasts of general economic conditions.
They are also consistent with recent Army Materiel Command don-
solidation experience., It is expected that 100 percent of the per-
sonnel qualified for an ADC job at their current locations will
accept.

(4) The third step consisted of assigning current personnel to
ADC jobs up to the limit established either by willingness to re-
locate or by the number of ADC spaces allocated to the current
organization.

(5) The fourth step examined the use of current RDTE personnel
at ADC locations but not assigned to ADC jobs in the previocus steps.
An assessment was made of the probable percentage qualification
of these persomnel for ADC emplayment, and jobs assigned accord-
ingly. The remaining unfilled ADC gpaces represent required re-
cruitment,

(6) Estimates of the disposition of current RDTE personnel who
were not assigned ADC jobs completed the personnel turbulence cal-
culations. Experience indicates that about 25 percent of these
excess personnel can be expected to retire or to be lost through
normal attrition., The remainder are expected to divide equally
between placement with other government agencies (OGA) and separa-
tion (RIF action). These expectations are subject to variation
in specific circumstances; but they are regarded as sufficiently
refined and accurate for cost predictions to be used in the com-
parison of ADC alternatives. The single refinement included in
the calculations shown in Annex III-B was to increase the retire-
ment and attrition percentage in Alternative 2 (Fort Irwin), in
recognition of the unique delay in implementation of this alterna-
tive,

{7) Personnel turbulence cost factors, déveicped in Annex III-B
are as follows: ‘ '

Relocation $6,600/person
Separation (RIF) $6,400/person
Terminal Leave $1,900/person
Recruitment $ 200/person

ITI-12




(8) Relocation costs were applied to personnel moving to ADC
jobg, to current persomnnel placed with nonlocal other government
agencies (estimated to be 40 percent of total OGA, and costed to
this action although actually paid by the hiring agency), and to
nonlocal recruite. The $200 recruitment administrative costs were
applied to all recruits. Terminal leave costs were applied to
personnel separated or retiring as a result of the reorganizationm,
but were not included for organizations accruing funds for this
purpose in accordance with Army Industrial Fund procedures.

(9) Also shown on the personnel cost summary are the estimated
abnormal TDY and overtime costs expected during the reorganization.
These costs were estimated using previous Army Materiel Command ex-
perience. These costs were converted to a per capita basis for use
in the cost model of this analysis, as described in Annex III-D.

(10) The final line item shown on the personnel cost summary is
the movement of general equipment, which includes desks, files,
laboratory and shop equipment, tool sets, etc. The development of
estimates of the weight of this equipment to be associated with
each relocating administrative, laborvatory and shop worker and of
the unit costs of shipping and handling are discussed in Annex III-
A, Volume 3.

(11) The quantification of training costs was not considered
appropriate. The initial lack of productivity of new employees
was recognized and compensated for in the allowances for
temporary overlap of employment of current persomnel and recruits.

(12) The personnel and associated costs are displayed and dis-
cussed in greater detail in Annex III-B, Volume 3. The personnel
turbulence giving rise to these costs is further discussed in
Section B, below.

4, Annual Operating Costs. a. A comparison of the total annual
operating (recurring) costs of the major altermatives under con-
sideration in this study is reflected on Figure III-5. These costs
are portrayed in constant FY 1974 dollars. A detailed discussion
of these estimates may be found in Annex III-C, Volume 3. Part I
of the annex states the rationale behind the extension of FY 1974
expenditures as the basis for comparing alternative costs. Part II
of the annex is a description of the underlying methodology; Part
ITI includes detailed tabulation of recurring costs for the eight
basic alternatives, and comments concerning costs for variations on
the altermatives.

b. The ultimate configuration of the ADC is estimated to be
achievable by the end of FY 1976 in Altermative 1 (modified status

II1-13
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quo), FY 1980 in Alternatives 5 through 8, FY 1981 in Alternatives
3 and 4, and 1984 in Alternmative 2. At that point annual operating
costs reach a steady state measured in constant dollars. These
costs vary from $347 million in the modified status quo to $272
million in the new single site alternative.

c. Alternatives 3, 4 and 5 include the cost of the ADC's absorb-
ing, in whole or in part, the fixed and semi-variable base opera-
tions costs currently identified to the Ordnance School by APG.

These costs will have to be borne either through reallocation to
existing tenants or absorption by new tenants replacing the school
at APG. Alternative 3 reflects a total backfill for costing pur-
poses by the ADC. Alternatives 4 and 5 reflect a partial backfill.

d. The out-of-house costs include mission and base operations
workload contracted with the private sector of the economy and other
government activities. Alternative 1 envisages continuation of con-
tracting mission workload at approximately the current annual level
($88M); whereas Alternatives 2, 3 and 4 envisage increasing annual
mission contractual effort to approximately $118M; and the remain-
ing alternatives, to approximately $95M. 1In the case of all alter-
natives other than the modified status quo, base operations out-of-
house effort is immediately increased by approximately $18M. This
increase is balanced by a corresponding decrease in in-house per-
sonnel. The ADC out-of-house base operations effort will remain
approximately two-thirds of the total base operations effort; it
will be slightly higher for those alternatives which include APG
backfill. )

e. In-~house total cost differentials between the alternatives
are primarily a reflection of the differences in in-house man-years
of effort in the various alternatives. As a result of the pre-

‘viously discussed shift in the percentage of base operations per-

formed in-house versus out-of-house, the in~house costs per man-
year drop by approximately $2K from current levels in all alterna-
tives except the modified status quo. The shift does not affect
total cost per person. When out-of-house base operations costs are
added to in-house, costs per man-year vary from $24.1K in Alterna-
tive 2 (new site) to $25.5K in Alternative 3 (APG). The higher costs
in the latter case are attributable to the backfill costs previously.
discussed. This factor also contributes to the man-year costs in
Alternatives 4 and 5, The slightly higher man-year costs in Alter-
natives 7 and 8 as compared to the other three-site alternatives

are attributable to the assumption that ADC would be the sole tenant
at a new Frankford Arsenal (Altermative 7) and thus would have to
bear all base operations costs, and in Alternative 8 that the ex-
isting Frankford Arsenal relatively high historical base operations
costs would prevail except for reduction of fixed components through
proposed arsenal modernization.
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5. Total Costs. a. The investment and recurring costs discussed
in paragraphs 3 and 4, asbove, are combined and further analyzed
below. The flow of total investment costs by alternative, by

fiscal year, is shown in Figure III-6. Total recurring (operating)
cogts are shown similarly in Figure III-7. The sum of these flows,
or total costs, is shown in Figure III-8. All costs are in constant
Fi74 dollars. Raw totals and discounted totals are included.

b. Figure II1-9 is a summary of differential analyses of these
flows. For ease of reference, total investment and steady state
operating costs are included. Terms from this table are explained
briefly in subparagraph e, below.

c. These figures include Alternatives 3a, 5a and 5b, which were
not included in the preceding paragraphs on investment and recurring
costs. The estimates for these alternatives are regarded as very
nearly as valid and accurate as are those for the eight basic alter-
natives. Essentially, the same methodology was employed. Reference
is made to these additional alternatives in Amnex III-A, B, C,
Volume 3, as three of five '"variations" analyzed. Alternatives 3a,
5a and 5b correspond to variations A, C and D respectively., Varia-
tions B and E concerned relocation of a small group of ADC head-
quarters personnel, and since they did not affect overall costs
significantly, were not included in this action.

: d. A cost model capable of most of the calculations needed for

this analysis is described in Amnex III-D, Volume 3. The cost model
was used in conjunction with the manual calculations for validation
at each procedural step. The value of the model is lessening of
clerical error, flexibility in responding to changing input data,
rapid sensitivity analysis, and ease of performing any future anal-
yses which may be required. The only significant simplification of
manual calculations was to replace the specific year-to-year per-
sonnel strength estimates with an assumed linear decrease from
initial to final (steady state) strength. This simplification re-
sults in omission of the costs of persomnel overlap at new and old
locations during implementation. The error is small and consistent
among alternatives. Neither investment costs nor steady state
operating costs are affected.

e, Necessary explanations of terms in Figure III-9 follow:

(1) Implementation time is the period required to reach the
final ADC configuration. 1In some cases only minor events such as
transfer of final small groups of persconnel occur during the final
year. In alternative 2, the time includes an initial two-year de-
lay due to the need for new construction.
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(2) Steady State Savings are the differences between the
annual operating cost for alternative 1 (status quo) and for each
alternative.

(3) Investment Recovery Period is the time required for the
. cumulative discounted operational savings to become equal to the
cunmulative discounted investment.

(4) Savings/Investment Ratio is the quotient of the present
value (discounted total) of operational savings over the fifteen-
year period of this analysis, and the present value of the required
investment.

(5) Rate of Return is that discount rate which makes the pre-
sent values of the flows of investment and of operational savings
equal over the economic life.

(6) Present Value Cost i1s the sum of the discounted flow of
total costs over the fifteen-year period of this analysis.:

6. External Costs. a. The primary source of external costs
which might affect the validity of the above costs as a basis

for comparing alternatives is the actions required within the
remainder of the armament community as a consequence of each of
the ADC alternatives. The nature of these actions and the
approximate cost of each are the subject of the substudy reported
in Volume 4.

b. In each case, investment would be recovered through
operational savings. The relatively small magnitudes of these
estimates and the fact that variation among alternatives is
generally similar to tne variation of the ADC cost estimates
indicate that the estimates reported in the above paragraphs are
a valid basis for comparing ADC alternatives.
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SECTION B: Personnel Considerations.

1. Flexibility of Work Force. a. Management regards a flexible work
force as one which can provide varying levels of specialized skilled
effort to match program requirements. The opportunity for cross-
training and experience needed to develop work force flexibility
improves as the degree of armament development effort collocation
increases. The opportunity for application of matrix management
techniques through formation of project teams also improves with
collocation. The existence of a large and varied development program
at a given location is particularly beneficial to the individual who
chooses to become extremely knowledgeable in a very narrow specialty,
in that his talents can be fully utilized in support of several pro-
jects simultaneously.

b, From the management point of view, collocation provides much
greater flexibility in utilization, selection, and advancement than
could be available in five or six geographically and administratively
separated arsenal personnel units.

2. Revitalizing the Work Force/Skill Retention. a. A wide variety
of opinion exists on this subject. At one extreme, the knowledge,
skill and corporate memory vested in the current work force is
-regarded as ‘a vital national asset to be carefully preserved.

Others believe that the initiative and innovative spirit of the
typical member of the current armament development community has been
constrained by a restrictive, bureaucratic management system, and

that he camnot respond to a new management philosophy emphasizing
removal of barriers and output orientation. The latter group believes
that recruitment is the only means of revitalizing the work force.

b. 1Ideally, revitalization and skill retention are not mutually
exclusive. The greater emphasis on and visibility of development
resulting from establishing the ADC will aid in increasing the pro-
ductivity of the skilled workforce retained from the current popula-
tiomn.

c. Through aggressive selective recruiting, coupled with a solid
internal apprentice and training program, the new blood continuously
added to the ADC staff can be productive quickly and be of immediate
assistance in insuring continuity in armament development and support
of improvement of fielded items.

3. Community Attractiveness. The attractiveness of communities in
the vicinity of ADC sites affects the likelihood of relocation of
the current work force, the success of recruiting efforts, and the
morale of the ADC population. Job satisfaction should be primary
but the life style available to the work force is also important.
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Generally, sites meeting area and environmental criteria for
armament development are not available in the most desirable
locations., Some community characteristics, such as adequate housing
and schools, are of interest to everyone. Beyond these, tastes vary,
‘but highly educated professional personnel are likely to feel
strongly about cultural aspects of the community. The availability
of high quality educational institutions and the proximity of other
research activities are Important to the organization as well as to
individuals.

4., Transfer/Recruitment/Turbulence. a. The personnel turbulence
{relocation, separation and recruitment) anticipated as a result

of the ADC reorganization concepts are summarized at Figure III-10.
The methodology underlying these estimates is described in paragraph
A-3 above and in greater detail in Annex III-B, Volume 3. Depending
on the alternative, up to three-fourths of the current work force
may be emploved in the new ADC. The amount of inconvenience and
hardship will be decreased by decisions to retire and by normal
attrition. There is a direct trade-off between the number of per-
sonnel who may be separated by reduction in force (RIF) actions

and the personnel who find employment in other government agencies
(0GA). Although OGA opportunity may vary depending on the locality,
the overall result is expected to be similar to that for previous
reorganizations, which averaged about 30% of the total work force.
The estimates in Figure I1I-10 reflect this experience. A separate
attempt was made to identify a unigque OGA factor for each location
under consideration. It was recognized that some locations may have
better employment opportunities with other government agencies than
do others. However, in the data reviewed, the availability of
federal employment could not be isolated sufficiently to quantify
the results. In addition, the effects of several other economic
factors such as unemployment or 2 hiring freeze could not be pre-
dicted. As may be expected, the Ft. Irwin alternative involves

the highest personnel turbulence and conversely utilizes the least
personnel from the current work force. The three-site alternative
with the headquarters at Rock Island Arsenal produces the least
personnel turbulence and the lowest number of RIFs and recruitments.

b. The estimate of personnel turbulence in Figure I111-10 in-

cludes only the development population within the armament community. .

A corresponding estimate of turbulence in the remainder of the
community caused by actions consequent to each ADC alternative were
made as a part of the substudy reported in Volume 4. The two
estimates are additive as a prediction of total turbulence in the
armament community.
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SECTION C: Operational Consideratioms.

INTRODUCTION

The purpose of this section 1s to evaluate the alternatives based on
operational considerations. These considerations have been grouped
into four categories: 1internal interfaces, flexibility of the work
force, external interfaces, and degree of '"fresh start" (and conti-
nuity of operations). Specific sub-elements comprising these cate-
gories are described in the appropriate section; all derive from the
areas needing improvement in the current system (Chapter I) and from
the ADC objectives and concepts (Chapter II). A qualitative rating

18 assigned each alternative based on a scale that includes the

grades of '"Excellent", "Good", "Fair", and "Poor". The base, or
status quo, is considered "Poor" in each of the categories. Figure
III-11 is a chart displaying in summary form the rating of the
alternatives., It is recommended that Figure III-11 located at the
end of this section be referenced while reading.

1. Internal Interfaces. a. Top Management and Work Force. The
ADC top management should be located with the bulk of the systems
development activities. How well the concept succeeds in achieving
the primary objective of improving the armament development and
materiel acquisition processes depends ultimately on the skills and
attitude of the work force. Top management plays a major role in
maintaining the requisite level of skills and the proper attitude by
"managing,” e.g., setting the tone, keeping the work force informed,
supporting subordinates, managing resources, breaking barriers,
relieving frustrations, and taking corrective action. The organi-
zational concept and the consolidation make it easier for top
management to communicate on a face-to-face and daily basis with the
performing elements, This type communication permits changes in the
way of doing business to be introduced with a direct explanation of
their 4intent. Feedback can also be obtained on how well changes are
being accepted for any necessary follow up actlion. In addition,
major staff elements of the headquarters and other supporting
elements that assist both the work force and management are more
effective and efficient if they are not split. This is particularly
true with the Systems Evaluation Office (SEO), Armament Concepts
Office (ACO), Plans Office (P0O), and Product Assurance Directorate
(PAD). - (An alternative is to collocate the top management of the .
ADC with the ALC irrespective of the location of the ADC population.
However, it is believed the ADC Headquarters should be with the bulk
of the development population.)

b. Integrated Systems Management. The three hardware develop-
ment laboratories provide organizationally for a ''systems approach.”
All the elements of each system laboratory's elements are collocated
in all alternatives except Alternative 5B. -
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¢. Technology Coupling with the Development. The basic organ-
ization provides most of the required expertise supporting technol-
ogies within each of the three material development laboratories,
but all will receive ballistics technology from the BRallistics
Research Laboratory (BRL and the Small Caliber Systems receive
explosives and propellant technology support from the Large Caliber
Laboratory). The alternatives vary in the degree in which they
geographically assist or hinder the coupling of ballistics and
explosives with development.

d. Technology Interchange. There should be a constant flow of
technical information between the Small Caliber and Large Caliber
Laboratories in the areas of fire control, fuzes, munitions, and
other common technologies. Some alternatives facilitate this inter-
change through collocation of the Large and Small Caliber Labora-
tories which permits housing common disciplines together; other
aiteraatives do not permit this spatial bond.

e. Availability of Firing Ranges. Both technological and
developmental experimentation will be more efficient if live firing
ranges are readily available. All alternatives include collocated
firing ranges but the alternatives differ markedly in the length and
capability of ranges available.

f. Evaluation for Internal Interfaces,

(1) One-Site Alternatives. All the one-site alternatives, 2,
3, and 3A, are rated in the "Excellent" category because the ADC
Headquarters is with the laboratories and single (rather than split)
offices are established for the SEQ, ACO, PO, and Product Assurance
Directorate. All systems are geographically collocated and both
ballistics and explosives technologies are collocated with weapon
systems development laboratories. The opportunity for interchanges
within the technology areas such as fire control, fuzes, and munitions
is excellent because the Large and Small Caliber Laboratories are
collocated. Fort Irwin would provide the best long range artilliery
firing area, Aberdeen next best(ranges beyond 16 km, over water; and
beyond 27 km, off the reservation), and Picatinny the least because
only direct butt firing is possible with artillery. Although a’
single-site 1is defined as one including the headquarters and the
Ballistics and Large and Small Caliber Laboratories {since the .
Chemical Laboratory is not to move), Aberdeen is rated "Excellent +"
because it is with the Chemical Laboratory.

{(2) Two-Site Alternatives. Alternatives 4 and 5 are rated
"Good -." Although management is with three of the four laboratories,
it is not with the bulk of the hardware development effort in the
Large Caliber Weapon Systems Laboratory. The SEO, ACO, PO, and
Product Assurance Directorate would also have to be split., All
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systems are together and the Small Caliber Laboratory is with the
Ballistics Research Laboratory; however, the Large and Small Caliber
Weapon Systems Laboratories are split geographically, inhibiting
interactions between the separated technology areas of fire control,
fuzes, munitions, and weapons. Facilities for long range firing are
located with the Small Caliber Systems, but not with the Large.
Alternative 5A is rated "Good +" because management is with the bulk
of the hardware development activity (both the Large and Small Caliber
Laboratories); all systems are together geographically; explosives
technology is with the weapons laboratories; and all fire control,
fuzes, munitions, and weapons personnel are collocated. However,
ballistics technology is geographically distant, and a long-range
firing facility is not collocated with the Weapon Systems Laboratories.
Alternative 5B is rated only "Fair +" because of the serious dis-
advantage of having "guns and bullets' geographically split between
Aberdeen and Picatinny. Top management 1s with all four laboratory
headquarters but not with the big business of ammunition development.
Split offices would also be necessary for the SEO, ACO, PO, and

- Product Assurance. Explosives and propellants technology would be
with the ammunition and not the weapons; and ballistics with the
weapons and not the ammunition. Interchange within the technology
areas of fire control, etc., should be very good. Ranges for long-
range test firing would not be collocated with ammunition development.

(3) Three-~Site Alternatives., These alternatives, 6, 7, and 8,
are rated only 'Falr" since management is never with both of the
weapon system development laboratories, and split offices would be
required for SEO, ACO, PO, and Product Assurance. Systems are
together but both weapons laboratories are removed from ballistics
technology and the Small Caliber Laboratory from explosives and
propellants technology. Separation of the two weapons laboratories
impairs technology interchange within the areas of fire control,
fuzes, munitions, and weapons. Neither of the weapon systems labora-
tories is located with a long range test firing capability.

2. Flexibility of the Work Force. a. Explanation. If all personnel
in the center working within a specific technology area, such as fire
control or munitions, are at a single location rather than dispersed,
there is a greater potential for shifting personnel to meet changes
in workload, revitalizing an ailing activity, or "cross-fertilizing"
the laboratories. If these personnel are also located with others
working in supporting or related technological disciplines, the
flexibility is even greater. This massing also provides more job

and promotional opportunities for the work force and a wider field
from which management can select outstanding performers. Also, the
larger grouping permits economles in the size and content of the
work force. The dispersion of personnel, as in some alternatives,
degrades flexibility and reduces potentlal economies; but, in all
cases, the situation is better than it is currently.
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b. Evaluation for Flexibility of the Work Force,

(1) One-Site Alternatives. All these alternatives, 2, 3, and
3A, are rated in the "Excellent" category because collocation does
provide maximum flexibility. Alternative 3 435 rated "Excellent +"
because of the inclusion of the Chemical Systems Laboratory for a
totally collocated ADC.

(2) Two-Site Alternatives. Alternatives 4 and 5 are rated "Good"
primarily because the separation of the Large and Small Caliber Weapon
Systems Laboratories degrades flexibility to shift fire control and
other common expertise across laboratory boundaries. The Small Caliber
Laboratory being collocated with the Ballistics Laboratory provides
some flexibility between the two. Alternative 5A is rated "Excellent -
because the two weapon systems laboratories are collocated providing
very good flexibility in the disciplines of fire control, fuzes,
munitions, and weapons. Alternative 5B is rated "Good +" because-
similar disciplines in fire control, fuzes, munitions, and weapons
are all collocated even though the weapon system laboratories are :
geographically split. Flexibility within a single weapons Iabaratory
is reduced by the split, but flexibility between the Ballistics f
Laboratory and the collocated portion of the weapons laboratories is
enhanced. ?

¥

(3) Three-Site Alternatives. Alternatives 6, 7, and 8 separate
the Large and Small Caliber Weapon Systems Laboratories from each 4
other and from the Ballistic s Research Laboratory severely degrading |
flexdibility in use of the work force. All these alternatives are ‘
rated only "Fair."

3. External Interfaces. Principal external organizations with whom
the ADC interacts include the Armament Logistics Command, the user,
AMC Commodity Command and other Service customers, AMC Headquarters, |
other AMC laboratories, and the private sector. ‘

a. ALC. The interface between the ADC and ALC will primarily
involve the three materiel development laboratories, the Large and
Small Caliber Weapons and the Chemical Systems Laboratories. The

_ALC will have a resident contingent with the development laboratories
for integrated logistic support (ILS) planning. There will also be
close ADC/ALC interfaces in the operation of joint configuration
control boards, in the joint planning of procurement strategy, and
in the provision of engineering support to follow-on preduction.

Other aspects such as maintenance evaluation, malfunction investi-
gation, and stockpile reliability problems will all require close

and frequent contacts between the ALC and the development laboratories.
This interaction is eased and made more efficient with increasing 1
laboratory collocation.

b. User. The user's representatives, normally the combat
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development element of the TRADPOC schools, and to a lesser extent
the users themselves will all interact with the ADC. In general,

the interface between the user and the ADC is simplified and improved
with increasing collocation of laboratories. Expected principa

interactione of yeapon systems laboratories with TRADOC schools are
shown below:

TRADOC. School Laboratory
Infantry Large and Small Caliber
Armor Large and Small Caliber
Field Artillery Large Caliber
Air Defense Large and Small Caliber
Engineers - .Large Caliber
Army Aviation Large and Small Caliber

All would interact to a lesser degree also with the Chemical Systems
Laboratory for either offensive or defensive systems.

‘c.. AMC Commodity Command and Other Service Customers. The
primary ADC customers are AVSCOM and TACOM who would look to the
ADC for weapon systems for aerial and surface vehicles. MICOM
would contract with the ADC for rocket and missile warhead sections.
Other Services would also be customers of the ADC. The ADC labora-
tories with whom these commands and the Services would do business
are shown below:

Customer Laboratory
AVSCOM Large and Small Caliber
TACOM Large and Small Caliber
MICOM Large Caliber
USMC Large and Small Caliber
USN Large and Small Caliber
USAF Small Caliber

All these customers would also interact with the Chemical Systems
Laboratory to some degree. Collocation of the ADC laboratories
would improve these interactions.

d. AMC Headquarters. The expected frequent informal contacts
with AMC Headquarters as well as the formal actions, reviews, studies,

and correspondence would be enhanced with increasing collocation of
the ADC elements.

e. Other AMC Laboratories. The ADC will require technology
and technical assistance from the Harry Diamond Laboratory, Night
Vision Laboratory, Target Acquisition and Battlefield Surveillance
Laboratory, MICOM RD&E Laboratory, Human Engineering Laboratory,
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Army Materiel Systems Analysis Activity, and the Army Materiels and
Mechanics Research Center. Most of these activities are located

in the northeastern United States. These interactions would be
eased by location of the ADC laboratories in the northeastern
United States, but this is not a major consideration.

f. The Private Sector. For interactions with industry or
academe, collocation of laboratories and the ADC Headquarters would
be a convenience but is not an overriding consideration in choosing
among the alternatives.

g. Evaluation of External Interfaces.

o~

{1) One-Site Alternatives. All the one-site alternatives, 2,
3, and 3A, fall in the "Excellent' category because collocation of
the ADC elements provides the simplest, most economical, and most
effective interface with external agencles. The Aberdeen alternative
3, is rated "Excellent +'" because the Chemical Systems Laboratory
is with the ADC.

(2) Two-Site Alternatives. Alternatives 4 and 5 are rated
"Good +'". Entire weapons systems are together at a single instal-
lation and the Small Caliber and Chemical Systems Laboratories are
together, The Large Caliber Laboratories are separated from the
Small Caliber Laboratories and the ADC Headquarters, thus iIncreasing
the problem of the many external agencies who deal with both Large
and Small Caliber Laboratories. Alternative 5A is rated "Excellent -
since both the Large and Small Caliber Weapon Systems Laboratories
and the ADC Headquarters are all collocated. This alternative
closely approaches the single-sites in ease and efficiency of dealing
with external agencies; only the less frequent external interactions
involving the Chemical Systems and Ballistiecs Research Laboratories
detract from the excellence of this alternative. Alternative 5B is
also rated "Excellent -" but for different reasons. The ADC Head-
quarters and all four laboratory headquarters are collocated at
Aberdeen simplifying and easing external Interfaces; however, the
separation of munitions and fuzes at Picatinny detracts from the
excellence of this alternative since many of the external interfaces
critically involve the munitions aspects of weapon systems.

"

(3) Three-Site Alternatives. All three-site alternatives, 6,
7, and 8, rate only in the "Fair'" category because of the geographic
fragmentation of the ADC elements. The Large and Small Caliber
Weapon Systems Laboratories are separated from each other and from
the Chemical Systems Laboratory (and Ballistic Research Laboratory)
with the ADC Headquarters with either the Large or Small Caliber
Laboratory. Alternative 6 is rated "Fair +'" because of the enhanced
interface with the ALC. Although fragmented, these alternatives do
make the interactions easier for the external agencies then they are
, today.
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4, A Fresh Start. As discussed in the concept of operations
(Chapter II), the ADC must be eatablished in both substance and
appearance as more than just a "stirring of the personnel pot" and
"rearranging of organizational blocks."

a.  New Personnel. The concept is designed to assist in re-
vitallizing the work force and introducing a new way of doing business.
It will take new leadership, enough new people to spark the acceptance
of new ways, new teams, new attitudes of "thinking systems development,"
and, finally, the nurturing of pride in the development (or improvement)
of an entire armament system--not just a round of ammunition, a new
fire control device, or a new fuze. There is no single correct
answer on the percent of new people needed, but it is certain some
are essential, especially key leaders. Since the formation of the
ADC involves a consolidation (rather tham expansion), increasing
numbers of recruits imply a corresponding increase in risk of losing
current expertise and corporate memory, and a consequent degradation
in ability to continue operations. The balance between the number of
people needed for a fresh start and those skilled "old-timers" with
the needed memory retained to insure continuity of operations is
a judgement call,

b, New Activity and Facilities, Building a new development
activity where none exlists now is perceived as more of a fresh start
than adding to an existing development activity. The nature and
quality of the facilities to be occupied by the activity also affect
the perception.

c. Evaluation of "Fresh Start."

(1) One-Site Alternatives. All single-site alternatives rate
high for "fresh start' because of the dramatic change from the
status quo. Among these alternatives, Fort Irwin (Alternative 2)
is the only revolutionary, new, completely "fresh start" offered.
It is in a category apart from the others in magnitude of change,
both in people and facilities. It is rated "Excellent +.," T¢
requires 517 new recruitment which carries with it the greatest
risk of loss of skills and continuity of operations. Aberdeen
(Alternative 3) involves 14% new hires and enjoys an "Excellent"
image of "fresh start’ since development activities would be moving
to a site where only a technology activity exists now; but, again,
the turbulence and risk of loss of continuity of operations is
very high. Picatinny (Alternative 3A) involves somewhat less
desirable renovated facilities and carries a somewhat less than
excellent image of a fresh start because of the very large develop-
ment population now there, and the estimate of only 37 new hires.
Correspondingly, this alternative is rated "Good."

(2) Two-Site Alternatives. Two-site alternatives are mainly
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in the "Good" category because they provide considerable change over
the status quo. Alternatives 4 and 5 are judged "Good +'" because

of the location of the Small Caliber Weapons Systems Laboratory, a
new development activity, at Aberdeen where none exists now. New .
hires range from 6 to 11% for the two alternatives. Alternative 54
(11% new hires) 1s judged "Good -" with respect to fresh start since
it builds both weapons development laboratories on the development
activities at Picatinny with its large local population; yet it
consolidates the vast bulk of the hardware development with the ADC
Headquarters and, depending on leadership, could rapidly develop a
well-founded image of newness. Alternative 5B (8% new hires) is
judged "Good" because the weapons and fire control portions of the
weapons laboratories are bullt up with the technology activity at
Aberdeen, but the munitions and fuze portions will be essentially
the present activity--slimmed down--at Picatinny. All four labora-
tory headquarters at Aberdeen in 5B helps create an impression of
fresh start.

(3) Three-Site Alternatives. Three~Site alternatives 6, 7, and
8 are all rated in the "Fair" category because they provide much
less change from the status quo than the one or two-site alternatives.
Alternative 6 distinctly lacks the image of fresh start with the
Small Caliber Laboratory built on Rock Island and the Large Caliber
Laboratory on Picatinny; the retention of the development headquarters
at Rock Island further detracts from the image of newness. Alternatives
7 and 8 suffer the same image problems as 6, although new facilities
in Alternative 7 would improve the image and hence its rating is

“Fair +, " 4 .
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SECTION D. Community Economic Impact Statements.

The economic impact on the affected communities is contingent upon

the number of personnel affected at each installation, the total
number of governmental employees in the local area and the number

of personnel within the adjacent metropolitan area. Community
economic impact statements on the five areas affected by the various
alternatives of the study have been prepared by the Office of Economic
"Adjustment, Office of the Assistant Secretary of Defense (Instal-
lation and Logistics). These statements are preliminary in nature.
They include descriptions of economic conditions in each area and
generalized assessments of the impact of assumed representative
reductions in the local armament development populations. Detailed
community statements will be required when an alternative is selected
for implementation. The complete texts of the community economic
impact statements are included as Annex III-E, Volume 3. The specific
numbers of personnel affected by installation by alternative can be
found in Annex III-B, Volume 3.’ A brief summary follows:

1. Picatinny Arsenal - The local community at this site is cur-

rently in an economic slump, precipitated to some degree by past DoD

actions at the Arsenal. Unemployment is significantly higher than

the national average. Proposed reductions being considered would

further aggravate this situation; however, the impact could’ be
lessened by phasing down over a period of time, and accelerating

" retirements of those who are currently eligible.

2. Frankford Arsenal - The metropolitan Philadelphia area is one

of the major industrial centers of the United States. However, its.
current economic activity is shifting away from manufacturing; and
the city has a low median income and relatively high unemployment.
The potential loss to the community could be moderately significant,
depending on possible reuse of the site and facilities by the private
industrial sector. :

3. Aberdeen Proving Grounds - The economic health of the local com-
munity at this site is reasonably good. However, the total impact
of this action should be considered in light of other potential DoD
actions. The immediate vicinity is characterized as being overly
dependent upon a military-based civilian population which could
suffer a moderate disruption. This action could be offset by the
general expansion of the Baltimore-Washington development corridor.

4. Watervliet Arsenal - The local community is both highly indus-
trialized and relatively strong, with unemployment somewhat below
the national average. The economic base is diverse and, as such,
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is able to absorb potential reductions. Hence, the impact of the
action on the total area is not expected to be significant.

5. Rock Island Arsenal - The local community at this site is cur-
rently strong, characterized by low unemployment and continued
economic growth. Manufacturing is predominant in the immediate
vicinity, and agriculture in the surrounding area, and could
partially absorb any reductions. In addition, any impact would be
lessened by a gradual phase-down. Thus, the total impact is con-~
sidered to be minimal. ‘
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SECTION E. Delphi Benefit Analysis

1. Introduction.

The assessment and comparison of the relative benefits of the various
alternatives was one of the most important and most difficult aspects
of the study. Precise evaluation was not possible. The Delphi pro-
cedure described in this section was conducted to obtain the collec-
tive opinion of a group of individuals knowledgeable of armament re-
search and development. Approximately forty participants, most of
whom were not involved in the study, were included in the Delphi
iterations. The results of this effort provided helpful insight on
the largely unquantifiable benefits, how they might be weighed with
respect to each other, and how they might vary among a set of alter-
natives representative of the actual study alternatives.

2. Method. a. There is always a strong mandate for benefit anal-
ysis; but it is most critical in analyses, such as this one, where
benefits display significant variation among alternatives. An un-
equal benefit analysis requires enough benefit determination to
quantify output or, at a minimum, enough knowledge of output to be
able to rank the alternatives.

b. The output of a development community is difficult to
measure. The AMARC study criticized the armament development com-
munity for the paucity of new weapons, for resistance in accepting
externally developed (not invented here) concepts, and for invest-
ment in some notable failures. Obviously a greater number of
successful new developments, a greater degree of useful innovation,
a much smaller number of unsuccessful or unneeded weaponry projects
comprise the objective; but measures of output for year-to-year or
day-to-day use cannot be specified. A compilation of technical data
packages produced or maintained, or of pages of manuals written,
would not meet the requirement.

c. The AMARC study contains several narrative attributes or
descriptors of the type of development community which could be ex-
pected to achieve the desired objectives. By using these narrative
attributes as intermediary benefits (outputs), a composite output
can be established. Expert opinion was needed to insure that the
list of narrative benefits was complete and valid. A modified Delphi
procedure was planned to use group judgment not only for the estab-
lishment of narrative benefits but also for the establishment of
relative values of each benefit and the forecasting of how well each
generic alternative would accomplish each narrative benefit.

d. The first task of the procedure was to list and define the
benefits. For example, two narrative benefits occur frequently in
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the AMARC study. These are "Collocation of Specialists' and
"artract Talent." These two were included in a group of fifteen
and were provided with brief narrative descriptions for the first
Delphi {iteration. During the first two iterations, the list of
benefits was reduced to ten and overlap was eliminated. The ten
benefits and their descriptions are provided by paragraph 4, below.
Afrer the second iteration, the benefits and their descriptions
were standardized and were no longer subject to modification by the
participants. '

e. The second task was to establish relative weights for each
benefit. The first narrative benefit, '"Collocation of Specialists,”
was used as a standard and awarded a weight of 100 points. The panel
was agked to judge the value of all other benefits in relation to the
standard and to assign appropriate weight to them. By determining
the median of the responses from the panel, a quantified relative
value for each narrative benefit was established. The compilation
of all benefits and their relative weights represent the model or
ideal output of an armament development community.

f. The third task accomplished by the modified Delphi process
was to forecast the accomplishment of each narrative benefit by
each alternative. For example, if 200 relative weighing points were
assigned to the benefit "Attract Talent' and the participants fore-
cast a 50 percent realization of this benefit in an alternative, the
points awarded the alternative for "Attract Talent" would be 100.

g. In developing this methodology for the Delphi procedure,
the advice and recommendations of the US Army Materiel Systems Anal-
yeis Activity and of Professor Normal Dalkey of the RAND Corporation
were used. Because of the long lead time required for the Delphi
technique, five representative alternatives were used instead of the
complete listing of alternative courses of action eventually develop-
ed and described in detail in Chapter II, above.

3. Assumptions. a. That the five generic alternatives described

in paragraph 5 below, cover the range of choice sufficiently to per-
mit application of the results of the procedure in the overall evalu-
ation and comparison of actual alternatives.

5. That the results of four iterations of the Delphi procedure ‘
validly forecast the output of the ideal development center and of
the alternatives described in paragraph 5, below.

4. Benefit Descriptions. Provided below are the ten benefits and
their descriptions established by the first two iterations and dis-
tributed to the panel. In some instances, rhetorical questions were
provided for clarity.
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a. Collocation of Specialists,

v Collocation of scientific, engineering, technical and support
personnel will permit better coordination and interaction of those
activities. Collocation will also permit economies in the size of
the force required and permit the elimination of urldesirable ie-
dundancies. Furthermore, greater selectivity in choosing project
team members and a broader base of selection for advancement of
qualified personnel is provided.

(1) 1Is the ADC HQ located with the mass of the ADC?

(2) 1s the ADC HQ located near EA and BRL?

(3) 1Is the AMARC goal of collocation achieved?

(4) Are the technology and the development organization split?

b. Command/Management Attention.

A command/management‘group which is insulated from supply,
maintenance, and production problems will concentrate on R&D and
be better able to respond to problems and fully participate in pro-

gram assessments. ’

Has the administration of the ARMCOM RDTE effort been simpli-
fied?

c. Attract and Foster Talent.

A new development cerniter, reorganized and revitalized, will
attract and foster talent. The development center, oriented
toward advanced technologies, will create and maintain a strong
technological base.

(1) Would the facilities and location be attractive to pro-
fessionals?

(2) Would easy access to and cooperation with universities
be achievable?

(3) Would the mission and organization of the development
center attract and stimulate talented professionals?

d. Optimize Use of Existing Work Force.

Implementation of the alternative will create minimum impact on

personnel and programs. It will serve to retain current expertise
and talent.
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(1) Do the site(s) and organization simpiify recruitment from
the existing work force?

(2) 1s the transition of personnel from present posture to
the ADC steady state posture facilitated?

e. Systems Management.

The organization should facilitate the systems approach. Sys-
tems approach is an ordered method that assures that the components
of a weapons system are developed in relation to one another and that
all fit and function to achleve the desired Required Operational
Capability. Provisions should be made for interface with the arma-
ment logistical element to insure complete consideration of alterna-
tives,

(1) Do the organization and location of the development center
facilitate and support the development of materiel systems as opposed
to components?

(2) Are weapons and related ﬁuﬁitiqns‘cellacated?
f. Identification of Return on Investment.

The development center organization will facilitate the iso-
lation and identification of output and of resources consumed in
the production of that output.

g. Increase Flexibility of Response to Fluctuating Funds/
Workloads. k

The centralized location of personnel facilitates adjustment
of personnel resources to changes in workload, to delays in fund
. release, and to changes in major program thrusts. The organization
counteracts the inability to make timely adjustments in the content
and size of the work force under current Civil Service regulations.

Is flexibility in the use of the work force encauraged by the
degree of concentration? ~ :

h. Improve User Relationships.
The centralization of the RD&E community and the provision of
specific organizational elements dedicated to user (TRADOC and

major field commands) relationships should improve the effective-
ness of the interface between developer and user.
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‘ i. Encourége New Concepts.

The ADC will encourage in-house innovation and openness to out-
side suggestions in development of new weapon concepts. Centrali-
zation coupled with an organizationally independent management will

~facilitate the exchange of information with out-of-house sources,
such as private inventors, foreign technology, commercial labora-
tories, the academic world, etc.

j. Attractive Site Location.

The proposed site(s) are located near higher commands, centers
of users, and provide for each operation.

(1) Is the location attractive to professionals?

(2) Does the ADC compete with other organizations for instal-
lation space, facilities, and services?

(3) Are adequate test ranges available in the locality?

(4) Are family housing, schools,.aﬁd cotmercial centers
readily available?

. . (5) Are commercial transportation terminals easily accessible?

5. Alternatives. Described below are the five generic alternatives
used for the modified Delphi technique.

a. One-Site, Located at APG.

Collocate the Armament Development Center (ADC) with its re-
quired ancillary support at one location. For this analysis,
Aberdeen Proving Ground, Aberdeen, Maryland, was selected as the
site for the center. Edgewood Arsenal is located on Aberdeen Prov-
ing Ground and will retain its chemical/biological mission. The
Harry Diamond Laboratory in Washington, DC, will not be moved; their
work will be contracted by the ADC. This new center will report to
the US Army Materiel Command.

b. One-Site, Located at Site X.

Collocate the Armament Development Center with its required
ancillary support at one location not now occupied by subordinate
activities of the US Army Armament Command. The proposed site, in
southern California, consists of over 600,000 acres of US Army
owned real estate which would be sufficient for building the re-
quired laboratories, supporting shops and test ranges for firing
practically all size weapons. The site contains relatively new
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support facilities such as 506 family quarters, commissary, post .
exchange, auditorium, theater, swimming pools, golf course, BOQ's,
barracks, clubs and messes, bowling alley, hospital and an ele-
mentary school. There is limited community support within 50 miles.
The local labor market is limited, but a professional and technical
labor market exists within a 150 mile radius with a population of
over 5 million. Interstate highways within the area are adequate.
Edgewood Arsenal will not be moved from Aberdeen Proving Ground,

but will retain its chemical/biological mission and report to the
new center. The Harry Diamond Laboratory will not move; their work
will be contracted by the ADC. The new center will report to the
US Army Materiel Command.

c. Two-Site, Located at APG/PA.

Collocate the Armament Development Center with its required
ancillary support at two separate locations. For purposes of
analysis, Picatinny Arsenal, Dover, New Jersey, and the Aberdeen
Proving Ground have been selected. Edgewood Arsenal will retain its
chemical/biological mission and will not move. It will be opera-
tionally controlled by the new center. The Harry Diamond Labora-
tory will not move; theilr work will be contracted by the ADC.

This center will report to the US Army Materiel Command.

d. ‘Three-Site, Located at APG/PA/RIA.

Collocate the Armament Development Center with its required
ancillary support at three separate locations. For purposes of
analysis, Picatinny Arsenal (large caliber weapons), Aberdeen
Proving Ground (BRL related technologies), and Rock Island Arsenal
(Headquarters and small caliber weapons) have been selected. The
possibility exists that the Philadelphia area will replace Rock
island Arsenal in this alternative. In this case, Headquarters
will be at Picatinny Arsenal. Edgewood Arsenal will retain its
chemical/biological mission and will not move. It will be opera-
tionally controlled by the new center. The Harry Diamond Labora-
tory will not move; their work will be contracted by the ADC.
This center will report to the US Army Materiel Command.

e. Modified Status Quo.

Maintain the status quo with the exception of the creation of
a new Armament Development Center Headquarters to be collocated at
US Army Armament Command. The existing Research, Development and
Engineering Directorate of this Command will be the nucleus of
this new headquarters. All of the Armament laboratories will stay
in place, but will be operationally controlled by the new head-
quarters except the Harry Diamond Laboratory.
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6. Matrix. Provided on the next page is the matrix developed

by taking the median of all replies, rounded to the nearest multiple
‘of five. Each column of values was totaled for a rapid comparison
of alternatives to the ideal weights.

7. Profiles. a. Time did not permit more than four iteraticns of

. the Delphi Technique. Further convergence upon the median and
possible shift of the median may have resulted from additional

" {terations. However, such shifts of the median would not, in all

likelihood, be significant.

b. The simplest way to rank the alternatives would be to estab-
lish a fraction consisting of the total value awarded to the alter-
native over the total weight of the ideal. For example, for the
APG/PA/RIA alternative the fraction would be 910 or 66 percent ac-
complishment of the ideal. 1380

c. Such a portrayal simplifies the ranking of alternatives
but does not validly portray the output forecast for each alterna-
tive. A single percentage figure implies uniform accomplishment of
each benefit. In fact, there are high and low points of accomplish-
ment which may influence the decision maker. Furthermore, there is
no valid way of portraying the range of response which reflects the
agreement or disagreement of the panel on the accomplishment of the
benefit by a particular alternative. Accordingly, a benefit pro-
file was selected to portray the results of the modified Delphi
technique. The profiles follow as Figures III-12 to 16.
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SECTION F: Summary Evaluation and Comparison of Alternatives.

In the previous sections of this chapter, the ADC alternatives
have been evaluated in detail with respect to operational considerations,
personnel actions, costs, and economic impact on communities. In this
section, the evaluations are grouped and summarized by alternative

and the alternatives compared. Figures III-17 and III~18 provide
summary tables at the end of this section.

1. One-Site Alternatives. a. Alternative 2. Fort Irwin 1is in a
special category. It is the only alternative that provides for a
completely new start, with completely new facilities and test ranges.
Fifty-one percent of the population would be newly recruited from
outside the present community. It requires the lowest operating
costs; however, one-time costs are $287 million and this is more than
twice that of any other alternative. Start of the transition to the
new ADC would be delayed until FY 78 while awaiting new construction,
and completion is not forecast until FY 84. The Chemical Systems
Laboratory would have to operate as a semi-independent activity
because of its separation. Extremely high investment costs, delayed
implementation, severe personnel turbulence with serious potential
loss of experts, potential loss of continuity of operations and

very severe economlc impact especially on the Picatinny community are
all heavy disadvantages attached to this truly "fresh start" alternative.

b. Alternative 3. Aberdeen Proving Ground provides all the
excellent operational advantages of total collocation; it is the only
truly one-site alternative since the Chemical Systems Laboratory
is on site. Should the Ordnance Center and School facilities become
available, this altermative provides the next best facilities and
ranges to Fort Irwin. One-time investment costs of $138 million are
$60 million higher than the Picatinny single-site alternative
(34); the increase is due to the transfer cost of a large number of
people and unique facilities from Picatinny. Annual recurring costs
are $5 million higher than other one-site alternatives because of
APG's relatively high overhead costs. The transition would be com-
pleted in FY 81. This alternative provides a base of expertise in
BRL to assist in the transition of small arms and automatic cannon
developments. The ADC would be collocated at APG with TECOM, AMSAA,
the the Human Engineering Laboratory with all of whom it has a close
technical relation. This alternative should provide an excellent
"fresh start" and a very good image; the center would be built upon
a relatively small population that is primarily involved in ballistics

technology, and 14 percent of the ADC population would be recruited

from outside the present community. With this recruitment level and
the large number of transfers, there is a concommitant high risk to
continuity of operations. Economic impact is severe -- only slightly
less than the Fort Irwin alternative.

ITII-51




c. Alternative 3A., This alternative provides excellent operation
conditions by consolidating at Plcatinny all ADC activities except the
Chemical Systems Laboratory and a small detachment at Aberdeen to
maintain ranges and wind tunnels. The inherited large resident
population and facilities permit continuity in the munitions and
fuze programs during the transition and make the one-time investment
costs ($78 million) lowest of the one-site alternmatives. Annual
recurring costs are lower than any alternative except Fort Irwin.

This alternative would provide adequate facilities but of lower
quality and less attractive than those at Aberdeen. At Picatinny,
artillery and tank cannon can be fired into butts or a rail recovery
system, but no long-range firing facilities are available; lone-range
firing would have to be done at Aberdeen or Yuma. Two major dis-
advantages for a new ADC are the very large inherited resident
population which detracts from a "fresh start”, and the potential
loss of BRL's ballistic expertise. With only three percent new
recruitment estimated, extraordinary management effort will be required
to introduce a new way of doing business. The transition would be
completed in FY 81. Economic impact would be moderately large, but
less severe than any other one-~site alternative.

d. Comparison. The primary advantages and disadvantages of
the one-site alternatives are summarized for comparison on the following

page, in Figure III-19,

(1) Although Fort Irwin Alternative 2 would offer the freshest of
-the "fresh starts", it is not recommended because of the high invest-
ment cost, the very high personnel turbulence, the great risk of loss
of armament development capability, the difficulty in maintaining
program continuity, and the long delay in initiating and completing
establishment of the ADC,

(2) The Aberdeen Alternative 3 is selected as one of the pre-
ferred alternatives. It achieves the highest degree of consolidation
and collocation with all four laboratories at one location together
with the needed firing ranges. It could be completed by FY 81 and
would provide an excellent facility for many years. Although this
alternative requires a high initial investment, it is still cost
effective and achieves considerable savings over the status quo.

It does require movement of the largest development contingent in
the community, the munitions and fuze work at Picatinny, creating
turbulence and a potentlally severe loss of capability. The high
costs and risks are recognized as is the fact that the risk can be
reduced to an acceptable level by a carefully executed and well
supported implementation plan. This alternative provides very great
benefits for the long term.

(3) The Picatinny Alternative 3A is not recommended even though
it is the least costly of any alternative and provides for almost
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complete consolidation of effort with only the Chemlcal Systems
Laboratory and the Aberdeen ranges and wind tunnels separated geo-
graphically. The advantages in the short term for buflding an ADC
on an existing large development base are handicaps in the long term;
the large inherited population with its established identity and way
of doing business coupled with a recruitment level of only three
percent seriously handicaps an effort at a "fresh start”. The lack
of onsite long distance ranges for both the ballistics and weapon
systems laboratories is also a disadvantage for a long term single-
site ADC.

2. Two-Site Alternatives., a. Alternative 4/5 (6400 and 7500 models).
(ADC HQ, Small Caliber, Ballistics, and Chemical Systems Laboratories
at APG; Large Caliber Laboratory at Picatinny.) This alternative takes
advantage of the explosives, munitions, and fuze skills and the
facilities at Picatinny. It also takes advantage of the BRL base in
establishing the Small Caliber Laboratory and provides for continued
good coupling between these laboratories. It should provide for very
good interfaces with external agencies, and a partial "fresh start”
with creation of a new systems development activity at Aberdeen where
the work now is primarily in technology. The small caliber work will
have available long distance ranges; however, other internal interfaces
are less good; the weapon systems laboratories are separated, the
headquarters is not located with the bulk of the development dollars,
and the Systems Evaluation Office, Armament Concepts Office and

Product Assurance Directorate must be divided. The separation of the
technologies of fire control, fuzes, and munitions diminishes technology
interchange and flexibility in use of the work force. Some flexibility
is gained between the Ballistics and Small Caliber Laboratories.
Headquarters would be located with three of the four laboratories
together with TECOM, AMSAA, and the Human Engineering Laboratory, with
whom the ADC will have close and frequent technical contracts. The
near even split of the ADC population between sites permits use of the
best facilities at both locations, but carries the disadvantage of

‘no long-range firing capability with the large caliber systems at
Picatinny. The alternative requires from 6 to 11 percent in recruit—
ment and would be essentially complete in FY 80, One-time and recur-
ring costs are the highest among the two-site alternatives because of
the duplication of support effort. Economic impact is moderate.

b. Alternative 5A. (ADC Headquarters, Large and Small Caliber
Laboratories at Picatinny; Ballistics and Chemical Systems Laboratories
at Aberdeen.) This alternative places the ADC headquarters with the
two weapon systems laboratories (5400 of the 7800 total population) at
Picatinny and retains the BRL ballistics expertise at Aberdeen. From
an operational standpoint, the collocation permits very.good supervision
of development activities, very good coupling of explosives and
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propellants technology with development, and very good technology
interchange within the collocated functions of fire control, fuzes,
munitions, and weapons. This arrangement also provides excellent
flexibility of the work force with corresponding potential economies,
and an excellent capability for interfacing with external agencies.
It does have the operational disadvantages of geographic separation of
weapon systems development from ballistics technology, the lack o1
long-range firing facilities at Picatinny, and the perception of the
poorest "fresh start' among the two-site alternatives in spite of

11 percent new recruitment. This alternative is the least costly
two-site alternative and could be completed in FY 80. Economic
impact 1is moderate and affects Frankford, Rock Island, and Watervliet
the same as other two-site alternatives, but would reduce the impact
at Picatinny from other alternatives (except 3A).

C. Alternative 5B. (ADC Headquarters, all laboratory headquarters
at Aberdeen; munitions and fuze portions of Large and Small Caliber
Laboratories at Picatinny.) This alternative could also be adapted
to the 6400-man model. It maintains the systems orientation organi-
zationally but not geographically; technology areas are grouped
geographically with all weapons and fire control at Aberdeen (with
its long range firing capability) and all munitions and fuzes at
Picatinny. This alternative is more costly than Alternative 5A but
slightly less costly than 5; provides for the ADC Headquarters to be
collocated with all laboratory headquarters and with TECOM, AMSAA
and HEL; provides flexibility of the work force since common technology
areas are collocated; requires a split Product Assurance Directorate,
Armament Concepts Office, and System Evaluation Office; requires 8%
new recruiting; and could be completed in FY 80. The collocation of
all the laboratories' headquarters with the ADC Headquarters provides
an excellent interface with external agenciles and a good image of
a "fresh start", However, this alternative has the major disadvantages
of geographic separation of ''guns and bullets'" in both Large and Small
Caliber Laboratories. Economic impact is moderate resembling other
two-site alternatives but separations are lowest.

v d. The four two-site alternatives are compared on the following
page with their major advantages and disadvantages, in Figure-ITI-20

(l)l/ Alternative 5 is selected as one of the preferred alternatives
because of its opportunity for a "fresh start" with the new small arms
development activity at Aberdeen, the advantage provided by collocation
with BRL, the availability of long distance ranges to a portion of the
weapon development activity; the use of the best facilities at both

1/ Alternatives 4 and 5 are the same when considering advantages and
disadvantages; both are organizationally and geographically identical,
only their populations differ. The actual strength of this alternative,
if implemented, would fall somewhere within the levels estimated from

the 6400 man model (Alternative 4) and the 7500 man model (Alternative 5).
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with BRL, the availability of long distance ranges to a portion of the
weapon development activity; the use of the best facilities at both
Picatinny and BRL; and because it can be implemented rapidly.

(2) Alternative 5A is selected because it collocates top manage-
ment and the two weapon systems development laboratories (approximately
70% of the population), provides excellent flexibility of th¢ work
force, facilitates technology interchange between the Large and
Small Caliber Weapon Systems lLaboratories and coupling with the
explosives technology base, is the lowest cost two-site altermative,
and can be implemented rapidly.

(3) Alternative 5B is not carried forward for further consider-
ation because it is not believed the advantage of good work force
flexibiXity and technology coupling gained by collocating the
munitions and fuze work and the weapon and fire control work offsets
the disadvantage of splitting work on ''guns and bullets."

3. Three-Site Alternatives. These alternatives all place the
Large Caliber Weapon Systems Laboratory at Picatinny and the
Ballistic and Chemical Systems Laboratories at Aberdeen. The
primary variation in these alternatives is the location of the Small
Caliber Laboratory at Rock Island in alternative 6, and at the site
proposed by Philadelphia, ('"'new" Frankford) in alternative 7 and
"01ld" Frankford in alternative 8.

¥

a. These three alternatives differ mainly in the proximity of
the Small Caliber Laboratory to Aberdeen and Picatinny, and in the
current small caliber base upon which that laboratory is being
built -- small caliber weapons in the case of Rock Island and small
caliber ammunition and fire control in the case of Frankford. The
Rock Island alternative has advantages over Frankford in being slightly
less costly and in being close to the ALC, but the disadvantage of
being much more distant from the mass of the ADC activity at Aberdeen
and Picatinny. Economic impact would be somewhat less in placing
the Small Caliber Laboratory at Frankford because of the poor economic
health of the Philadelphia area relative to that of the Rock Island
Communities.

b. The three-site alternatives do have somewhat higher retention
of current skills, fewer separations, and correspondingly less
economic impact on communities than two-site alternatives but they
least well fulfill the objectives for the ADC of all the alternatives
considered. The three-site alternatives produce significant operation-
al disadvantages and offer no cost advantages over the two-site
alternatives. The separation of munitions, fuze, fire control, and
weapon functions with the separation of Large .and Small Caliber Weapons
and the additional separation of both from ballistics technology
complicates management, reduces the flexibility of the work force,
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inhibits technology interchange, and also incurs diseconomies of
three sets of support activities. Accordingly, the three-site
alternatives will not be considered further for recommendation as

preferred ADC alternatives.
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COMPARISTN OF ALTERNATIVES

OPERATIONAL CONSIDERATIONS FERSONNEL ASPECTS COSTS
ALTERNATIVE &/
) STEADY ONE TIME ANNUAL | PRESENT VALUE £
LoCATION 2/ STATE TRANSFERS RECRULTMENT | SEPARATION || INVESTMENT |  STEADY 15 YEAR || coMMUNITY
ENTERNAL 9/ | WORK FORCE | EXTERNAL | "FRESH| DATE (% _OF aDC) REQUIRED (RIF) STATE OPERATIONS || ECONOMIC
CONFIGURATION {| POPULATTOR S/ |[INTERFACES | FLEXIBILITY | INTERFACES | START" | (FY) TN PLACE | RELOCATE | (% OF ADC) | FXPECTED || (MILLIONS) | (MILLIONS) | (RILLIONS) IMPACT
®
BASE RIA, FA, PA POOR POOR POOR 1007 $347 $2.77
APG, WA
10,542
@ 1292 1722 3,272 VERY
FT IRWIN EXCEL EXCEL EXCEL | EXCEL+{ 1984 1,858 $287 $272 $2.68
22%) @m (517) SEVERE
6,386
ONE~ 3
O 2383 3105 898
SITE APG EXCEL+ EXCEL+ EXCEL+ | EXCEL | 1981 1,895 §138 $281 $2.50 SEVERE
(37%) 497) (142)
(LW POP)
4597 1624 165 MODERATELY
EXCEL EXCEL EXCEL GooD | 1981 1,620 s 78 $275 $2.42
{12%) {25%7) (3%) LARGE
™o - )
4279 2249 420
SITE GooD- GOOD GoOD+ | GoOD+ | 1981 1,505 $ 75 $293 $2.53 MODERATE
(62%) (321) (6%)
(LOW POP)
4977 2207 899
GOOD~ coop Goop+ | coop+ | 1980 1,259 $ 79 $298 $2.56 MODERATE
(62%) 71) ix)
™0 ~
5571 1374 872
SITE GOOD+ EXCEL- EXCEL- GooD-| 1980 1,349 $ 76 $287 $2.30 MODERATE
(71%) {181} (112)
(HICH POP)
5158 2207 631
PAIRH GOoD*+ EXCEL- GooD | 1980 1,191 $ 79 $296 $2.55 MODERATE
(642) (281) (82)
5375 2378 538
APG, PA, RIA FAIR FAIR FAIR + FAIR 1980 1,045 $ 87 $297 $2.56 MODERATE
(65%) (291) 62)
8,291
THREE -- @
5419 2322 550
SITE APG, PA, NEW FA FAIR FAIR FAIR FAIR+| 1980 1,051 $ 74 $302 $2.58 SLIGHT
(65%) 287) (10
(HIGH POP) 8,291
419 2322 550
APG, PA, OLD Fal FAIR FAIR FAIR FAIR | 1980 1,051 $ 72 $302 $2.58 SLIGHT
(657) (28%) (70 !
8,291 j
a/ Alternatives are defined in Figure II-4

are alsoc left in place.
¢/ Any alternative could be built on the 6,400 or 7,500 man model; for economic analysis purposes, altermative 1 through 4 were built on 6,400 and 5
through 8 on 7,500 models.

systems management.

te
~

laboratories.

frn
>~

Figure 1II-17
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Edgewood Arsenal CB activity becomes the Chemical Systems Laboratory and remains in place at APG in all alternatives.

Community impact summary -~ quantitative reflection of impact on communities is shown on the next page, Figure III-18,

Internal interfaces -~ judges combined effects cf location of ADC HQ and span of control, coupling technology with development, and integrated

BRL wind tunnels and ranges

External interfaces - judges ease with which ADC can interact with ALC, user, AMC users and other Services, AMC HQ, private sector, and other AMC
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CHAPTER TV

MAJOR FINDINGS, RECOMMENDATION, AND CONCLUSIONS

SECTION A: Major Findings.

After study of the organization and operation of the current arma-
ment community, other development organizations, and the AMARC re-
port, and after developing, analyzing, and costing numerous alter-
native concepts with the aid of in-house experts and consultants,
the cormittee finds:- :

a. The armament acquisition process is in need of major im-
provement. ’

b. A congolidation of fragmented activities and reotg&nization
into systems laboratories will assist in providing an opportunity

- for improvement, and a climate for change.

c. Significant economies can be achieved with reorganization
and consolidation.

d. The armament development activities will be in a good
position for the long term if any one of the preferred alternatives
is adopted. »

e. vNone.of the alternatives is without disadvantages.

£f. All alfernativeé are significantly better than the status
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SECTION B: Recommended Concept and Preferred Alternatives.

1. Pecormended Concept. The recommended concept is to estahlish

an Armament Nevelopment Center (ANC) responsible for research and
development and the transition of newly developed armament materiel
into quantity production. The ADC will be built upon a core of four
lahoratories, three systems development lahoratories--large caliber
weapons, small caliber weapons, and chemical materiel--supported hv
a fourth laboratory for ballistics research. The center will in-
corporate those on-going activities clearly relevant to the armament
acquisition mission now located at Frankford, Rock Island, Picatinny,
and Yatervliet Arsenals, the Ballistic Research Laboratories, and
Fdgewood Arsenal. The organizational and operational concept fol-
lows from the objectives established for the ADC, with emphasis on
those related to systems orientation, clear assignment of responsi-
bility, intensive management of concepts and projects, close coup-
ling between technology and development, and a strong bond with the
user.,

2. Preferred Alternatives. FEleven alternatives were generated hy
varying the population, degree of consolidation, and location of
organizational elements; these have been analyzed and evaluated
with respect to operational considerations, personnel, costs, .and
community impact. The committee has weighed the advantages and
disadvantages of each alternative and finds three that stand above
the rest; they are, in order of preference, as shown in Figure TV-1.
- An evaluation of these alternatives is presented in summary form in
Figure IV~2 at the end of this section.

3. Rationale for Order of Preference. Alternative 3, with its
great long term benefits, was ranked third because of the high de-
gree of dislocation of the large caliber ammunition personnel with
attendant increased potential for reduced capability, especially in
support of production; the sharper adverse impact on one community
(Dover); and the higher initial investment required. The initial
investment of $138 million is not, by itself, considered a major
discriminator since present value costs are comparable to the first
choice alternative., Alternative 5 was preferred to Alternative 3
because it avoids the dislocations cited above, yet provides an ex~-
cellent opportunity for a partial fresh start. Alternative 5A was
preferred to Alternative 5 because the ADC headquarters would be
collocated with the two principal weapon systems laboratories

which constitute 70 percent of the ADC population, because of its
relative ease of implementation, and because top management is

located where it can directly influence generation of a "fresh
start." : :
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Ai:erﬁativeyik, Aberdeen-Picatinny, Two-Site ANC.

Picatinny - ADC Headgquarters
Large Caliber Weapon Systems Laboratory
Small Caliber Weapon Systems Laboratory
Aberdeen - Ballistics Research Laboratory
Chemical Systems Laghoratory

Alternative 5, Aberdeen-Picatinny, Two-Site ADC.

Aberdeen - ADC Headquarters
Small Caliber Weapon Systems Laboratory
Ballistics Research Lahoratory
Chemical Systems Laboratory
- Picatinny -~ Large Caliber Weapon Systems Laboratory

Alternative 3, Aberdeen One-Site.

Aberdeen -~ ANC Headquarters . .
: Large Caliber Weapon Systems Laboratory
Small Caliber Weapon Systems Laboratory
Ballistics Research Laboratory
Chemical Systems Lahoratory

Figure IV-1

4, Impact Upon ARMCOM. A separate substudy examined the impact
that the formation of an ADC would have on the remainder of ARMCOM.
An Armament Logistics Command (ALC) complementary to the ADC was
explored in concept form. The substudy determined that a separate
Logistics Command is feasible, would not grow in population or bud-
‘get from the status quo, and varies only slightly from one ADC
-alternative to another. Therefore, it should not influence the
choice of an alternative for the ADC,

5. Impiementatieﬁ. ‘The implementation plan described below is
applicable to either Alternative 5A or 5, but will require some
mod{fication if Alternative 3 is selacted.

a. Personnel Considerations. Expertise within the armament
community's work force is a valuable national asset which must be
‘retained and which, therefore, must be treated with care. When the
‘decision is made to establish an Armament Development Center, affect-
ed emplovees and their families should be advised as soon as practi-~
cable. Their views should be solicited so that the full impact on
their personal lives is known and considered during the implemen-
tation phase. This information should be used to update that ob-
tained during the study and used in evolving and evaluating the

~ alternative courses of action.
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PREFERRED ALTERNATIVES

RANKINC

FIRST SECOND THIRD
ALTERNATIVE 5A 5 3
LOCATION APG-PA APG-PA AFG
POPULATION 7,817 8,083 6,386
INTERNAL INTERFACES GOOD + GOOD - EXCELLENT +
WORKFORCE.FLEXIBILITY EXCELLENT -~ GOOD EXCELLENT +
OPERATIONAL
o ) EXTERNAL INTERFACES EXCELLENT =~ GOOD + EXCELLENT +
CONSIDERATIONSZ
"FRESH START" GOOD - GOOD + EXCELLENT
STEADY STATE DATE (FY) 1980 1980 1981
IN PLACE 5,571 (71%) | 4,977 (62%) | 2,383 (37%)
TRANSFERS
(% OF ADC) |
RELOCATE 1,374 (18%) 2,207 (27%) 3,105 (49%
PERSONNEL
RECRUITMENT REQUIRED 872 (11%) 899 (11%) 898 (14%)
AsPECTSR/ (% OF ADC)
SEPARATION (RIF) EXPECTED 1,349 1,259 1,895
ONE TIME INVESTMENT (MILLIONS)| § 76 $ 79 $138
ANNUAL STEADY STATE (MILLIONS) $287 $298 $281
cosTsS/
PRESENT VALUE 15 YEAR $ 2.50 $§ 2.56 $ 2.50
OPERATIONS (BILLIONS)
COMMUNITY ECONOMIC IMPACTQ/ MODERATE MODERATE MODERATE
a/ For details, see Chapter III, Section C.
b/ For details, see Chapter III, Section B.
&/ For details, see Chapter III, Section A.
d/ For details, see Chapter III, Sectidn D,
Figure IV-2
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(1) Assistance Program. Ever? effort should be made to pro-
vide assistance to emplovees relocating to the ADC, transferring to
other government agencies, or leaving povernment service.

{a) Personnel at waterviiet, Rock Island, Frankford, Picatimnv,
and Aherdeen with transfer rights should be encouraged to accept
employment with the ANC,

{h) 'People" teams should be formed at losing and gaining
installations to assist individuals moving and to keep personnel
informed.

(c) A sponsorship program, possibly involving the Chamber of
Commerce at the gaining location, should be encouraged te‘supplement
these actions and help ease the difficulties of relocating.

(2) Incentives. 1In order to attract key personnel to the ADC,
various incentive programs may be needed. These could be in the
form of grade increases for which they qualify and/or other forms
of remuneration such as mottgage assistance programs.

{3) Talent search and racruitment.

(a) Where it would be advantageous and within the framework of
the Civil Service regulations, use of a commercial source should be
considered for the conduct of a talent search to find candidates
for key positions that may be difficult to fill,

(b} The Civilian Personnel 0ffice should form implementation
teams working under ADC control but located at or working closely
with both gaining and losing installations.

() Some special travel funds shnﬁld,be made available for
interviewees to expedite the selection and hiring of potential
candidates for key ADC positions.

(d) Term appointments should be used wherever they would be .
advantageous. If necessary, they will be used to hire personnel
to complete projects at Benet Lahoratories, Rodman Laboratories,
and Frankford Arsenal. They will also be used when appropriate
for projects at the new ADC. ‘ :

b. Operations.

(1) General. Before the ANC assumes responsibility for on-
going or new programs, key leaders must be selected, hired, and
assigned duties; plans for the complex task of transition must be
prepared in detail; and responsibilities, authority, and resources
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assigned the implementers. The plan must be in sufficient detail
so that each individual is aware of his role, that of others, and
how all involved interact. Responsibilities must also be clearly
assigned. DNetail is needed so that the plan can be modified dur-
ing the execution phase to accommodate to those events unforeseen or
to those anticipated in all aspects, except timing. The ANDC must
be ready to accelerate the rate of implementation; movement will be

_ determined by the availability of personnel and facilities and bv

the need to maintain continuity of programgs. For the planning
period it is proposed to establish a provisional headquarters. More
information on implementation gtrategies and the movement of activi-
ties 1s contained in Annex IV-A.

(2) Provisional Headquarters. In its provisional status, the
ADC will comprise a command and management element, a planning staff
including experts in civilian personnel, construction, programming,
transportation, and operations at each of the affected facilities,
plus an administrative element.

(a) Priority will be given to. the search for and selection of
the laboratory directors and other top management personnel.

(b) Success may require exceptions to regulations and policies:
success will require careful attention to planning the move of
individuals and facilities. The constant recognition that it is
"people' who accomplish the development mission must be emphasized
to preclude any appearance of a false dichotomy between personnel
congiderations and mission accomplishment. The harmony between the
two must be generated early in the life of the Provisional Head-
quarters and continue throughout the life of the ANC,

(c) Provisiqnal stétus should be guaranteed until the major
tasks are completed.

c. ANDC Activation and Transition. At activation the ADC would
manage the armament RD&E program as does a project manager.v Until
transfer, the work would be accomplished where it is being done
now, at the arsenals and BRL. The ADC would provide guidance and
control funds, thus, permitting it to build a new organization with-
out being responsible for the old. By controlling all programs, the
ADC can control the timing of the move of each. 1In general, pro-
jects in the late stages of full-scale development will be completed
in place: those in earlier stages will move at program milestones or
sooner, if they can be accepted. Project teams will assist in phas-
ing old projects into the ADC. Research and exploratory development

work will be moved as capabilities permit. Priority will be as fol-
lows: :




(1) Pstahlishment of systems management of large and small . .
caliher programs.

(2 %évement of fire control, small arms ammunition, mechanical
time fuzes, shell metal parts, and supporting technology work from
Prankford Arsenal to meet its closure schedule.

{3) Movement of development projects with their teams from
Rodman and Benet Laboratories and the ARMCOM RNAE Directorate.

(4) Movement of technology programs from Rodman Laboratories.
{5) Movement of technology programs from Benet Laboratories.

As a control measure, a technical "phase-down" team will be estah-
lished at each losging activity to insure continuity of programs and
to warn of potential loss of expertise and capability.

d. Time to "Steady State.” It is estimated that four years
will be required from date of activation of the ADC until all per-
gonnel and programs are transferred, new talent recruited, and all
essential construction and renovation of facilities completed.

e. Selection of commander.

(1) The commanders selected for the ANC and ALC should be
officers who have the full confidence of their superiors in AMC
and DA and, therefore, can be delegated the needed authority to
accomplish this large, complex, and important task.

(2) 1t is not possible to anticipate and resolve in advance
every problem that may arise between the two commands in the
orderly separation of development and logistics functions. It is
only possible to acknowledge that some difficult decisions will have
to he made promptly as the separation progresses and then estahlish
the procedures for making them.

(3) Given the proper conditions and orientation, the bulk of
the probléms could be resolved on a cooperative basis: where
interests genuinely conflict, AMC would decide the issue. If, in
the judgment of the AMC Commander, this required the ready availa-
‘bility of an arbitrator not associated with either the ADC or the
ALC, one could be designated. This could become a duty of the
Deputy Commander or be assigned full time to a general officer with
his own small, ad hoc staff.

f. Special Authorities. Successful creation of an ADC will
;equire waivers to existing regulations and policies. These must
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be granted, for example, to permit the ANC to have its own Civilian
Personnel Nffice or to have assigned the number and quality of
military officers needed to meet the ADC's new objectives. Special
consideration should be given to reducing to the absolute minimum

any normal or special reports to higher headquarters during the
transition period.

g. Milestone Schedule. Figure IV-3 is the milestone schedule
of the ADC covering the period from announcement of the decision
to implement through the transition period.
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ADC MILESTONE SCHEDULE

MILESTONE DATE .

n-Nay Announce ANC Concept and decision to imple~ 1 Jul 1975
ment .
Establish Provisional ADC Headquarters with
top management and planning staff to in-
clude civilian personnel, movement, techni-
cal, and other supporting specialist ad-
ministrative elements.

Pl mo Establigh task forces to accomplish detail- 1 Aug 1975

ed planning for activation of ANC asd
building up its capabilities,

Initiate talent search for key leaders.

Plan for new construction and renovation
programs. '

Establish Civilian Personnel Office and
nucleus of Procurement Office. ,

Continuocusly caerdinate with Logistics

Cormand.,
D+4 mo Submit MCA budget. 1 Nov 1975
DHE mo ' Select laboratory directors and start re- 1 Jan 1976

cruiting second level management.

Establish teams at losing and gaining sites
to assist in relocation of individuals,
programs, and equipment.

A-Day Activate ADNC, 1 Apr 1974
{D4+9 mo) -Asgume budget authority and full responsi—
bility for RDE programs.
Assume control of development PMs,
Start movement of fire control, small arms
smmunition, mechanical time fuzes, ghell
metal parts, and supporting technologies
from Frankford.
Start movement of rela:ively new develop-
mental programs from Rodman and Benet

Laboratories.

AF12 mo Complete movement from Frankford ané new 1 Apr 1977
programs from Benet and Rodman.

A*18 mo  Establish Armament Institute. 1 Oct 1977

A+24 mo Caipligg all systems management movement 1 Apr 1978
o

Start technology program move from Benet,

A+48 mo Consolidate all activities at ARG, 1 Apr l98n
' Initial MCA complete.
ADC reaches "steady state" condition.

Figure IV-3
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SECTION C: Conclusions.

1. The need for improvement in the acquisition process is com-
pelling and the study committee recommends adoption of one of three
preferred alternatives with confidence that anvy one can provide the
desired improvement.

2. The decision to implement should be made with recognition of
the following:

a. The risks and costs, as well as the advantages, attendant
to the selected alternative,

b. The need for skillful and flexible implementation to retain
the people--professional, subprofessional, support, and admini-
strative personnel--who comprise the expertise in the current com-
munity, thereby maintaining continuity in important programs and
the capability to produce armaments.

c. The need at the start for strong support from top levels in

DA and DoD, and the Congress, and for their commitment to continued
support throughout the transition,
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